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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation.  The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct investigations and necessary remedial actions. 

In an effort to coordinate planning information between the restoration manager, US Army Environmental Command (USAEC) 
and Sunflower Army Ammunition Plant (SFAAP), an IAP was completed.  The IAP is used to track requirements, schedules and 
tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.  
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Acronyms

ACM

AEDB-CC

AEDB-R

AOC

ARAR

AST

BRAC

CC

CCC

CENWK

CERCLA

CMI

CMI(C)

CMS

CO

CR

CS

CWP

cy

DD

DDT

DERP

DNT

DoD

DPT

DRO

EBS

ER,A

FRA

FTW

FY

GN

GRO

IAP

ICM

IR

IRA

IRP

K

KDHE

kg

KSWQS

LTM

LWTP

M

Asbestos Containing Material

Army Environmental Database-Compliance-related Cleanup

Army Environmental Database-Restoration

Area of Concern

Applicable or Relevant and Appropriate Requirement

Aboveground Storage Tank

Base Realignment and Closure

Compliance-related Cleanup

Calcium Carbonate Cake

Corps of Engineers, Northwest Division, Kansas City 

Comprehensive Environmental Response, Compensation and Liability Act

Corrective Measures Implementation

Corrective Measures Implementation (Construction)

Corrective Measures Study

Consent Order

Compliance Restoration

Confirmation Sampling

Contaminated Waste Processor

cubic yard

Decision Document

Dichloro-Diphenyl-Trichloroethane

Defense Environmental Restoration Program

Dinitrotoluene

Department of Defense

Direct-Push Technology

Diesel Range Organics

Environmental Baseline Survey

Environmental Restoration, Army

Final Remedial Action

Fluorescent Tube Well

Fiscal Year

Guanidine Nitrate

Gasoline Range Organics

Installation Action Plan

Interim Corrective Measures

Installation Restoration

Interim Remedial Action

Installation Restoration Program

thousand

Kansas Department of Health and Environment

kilogram

Kansas Surface Water Quality Standards

Long-Term Management

Liquid Waste Treatment Plant

million
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Acronyms

MC

MEC

mg

MMRP

MNA

MR

N/A

NC

NFA

NG

NPDES

NPL

NQ

NSE

PAH

PBA

PBC

PCB

PCE

POL

ppm

PRG

RA(C)

RA(O)

RAB

RC

RCRA

RD

RFA

RFI

RI

RIP

ROD

RRSE

RWTP

SAC

SFAAP

SOB

SRL

STP

SVOC

SWMU

TAPP

TBD

TCLP

Munitions Constituents

Munitions and Explosives of Concern

milligrams

Military Munitions Response Program

Monitored Natural Attenuation

Munitions Response

Not Applicable

Nitrocellulose

No Further Action

Nitroglycerine

National Pollutant Discharge Elimination System

National Priorities List

Nitroguanidine

Nitroguanidine Support Equipment

Polycyclic Aromatic Hydrocarbon

Performance-Based Acquisition

Performance-Based Contract

Polychlorinated Biphenyl

Perchloroethylene

Petroleum, Oil and Lubricants

parts per million

Preliminary Remediation Goal

Remedial Action (Construction)

Remedial Action (Operation)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-place

Record of Decision

Relative Risk Site Evaluation

River Water Treatment Plant

Sulfuric Acid Concentrator

Sunflower Army Ammunition Plant

Statement of Basis

Sunflower Redevelopment, LLC

Sewage Treatment Plant

Semi-Volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation

To Be Determined

Toxicity Characteristic Leaching Procedure
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Acronyms

TEC

TMCL

TPH

TRC

TSCA

TSDF

USACE

USACHPPM

USAEC

USAEHA

USEPA

UST

VOC

WWII

Threshold Effects Concentrations

Target Media Cleanup Level

Total Petroleum Hydrocarbons

Technical Review Committee

Toxic Substances Control Act

Treatment, Storage and Disposal Facilities

US Army Corps of Engineers

US Army Center for Health Promotion and Preventive Medicine

US Army Environmental Command

US Army Environmental Hygiene Agency

US Environmental Protection Agency

Underground Storage Tank

Volatile Organic Compound

World War II
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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 Site Alias List

AEDB-R/AEDB-CC Site ID to Alias List

AEDB-R/AEDB-CC # Alias
CCSAAP-055

CCSAAP-061

CCSAAP-069

CCSAAP-070

CCSAAP-103

CCSAAP-113

CCSAAP-126

SAAP-001

SAAP-002

SAAP-003

SAAP-004

SAAP-005

SAAP-006

SAAP-007

SAAP-008

SAAP-009

SAAP-010

SAAP-011

SAAP-012

SAAP-013

SAAP-014

SAAP-015

SAAP-016

SAAP-017

SAAP-018

SAAP-019

SAAP-020

SAAP-021

SAAP-022

SAAP-024

SAAP-025

SAAP-026

SAAP-027

SAAP-030

SAAP-031

SAAP-032

SAAP-033

SWMU 55

SWMU 61

SWMU 69

SWMU 70

AOC 3

AOC 13

AOC 26

SWMU 1

SWMU 2

SWMU 3

SWMU 4

SWMU 5

SWMU 6

SWMU 7

SWMU 8

SWMU 9

SWMU 10

SWMU 11

SWMU 12

SWMU 13

SWMU 14

SWMU 15

SWMU 16

SWMU 17

SWMU 18

SWMU 19

SWMU 20

SWMU 21

SWMU 22

SWMU 24

SWMU 25

SWMU 26

SWMU 27

SWMU 30

SWMU 31

SWMU 32

SWMU 33
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SAAP-034

SAAP-035

SAAP-036

SAAP-037

SAAP-038

SAAP-039

SAAP-040

SAAP-041

SAAP-042

SAAP-043

SAAP-044

SAAP-045

SAAP-046

SAAP-047

SAAP-048

SAAP-050

SAAP-051

SAAP-052

SAAP-053

SAAP-054

SAAP-057

SAAP-058

SAAP-059

SAAP-062

SAAP-063

SAAP-064

SAAP-065

SAAP-066

SAAP-067

SAAP-101

SAAP-102

SAAP-105

SAAP-110

SAAP-111

SAAP-112

SAAP-114

SAAP-115

SWMU 34

SWMU 35

SWMU 36

SWMU 37

SWMU 38

SWMU 39

SWMU 40

SWMU 41

SWMU 42

SWMU 43

SWMU 44

SWMU 45

SWMU 46

SWMU 47

SWMU 48

SWMU 50

SWMU 51

SWMU 52

SWMU 53

SWMU 54

SWMU 57

SWMU 58

SWMU 59

SWMU 62

SWMU 63

SWMU 64

SWMU 65

SWMU 66

SWMU 67

AOC 1

AOC 2

AOC 5

AOC 10

AOC 11

AOC 12

AOC 14

AOC 15
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SAAP-116

SAAP-117

SAAP-118

SAAP-119

SAAP-120

SAAP-121

SAAP-122

SAAP-123

SAAP-124

AOC 16

AOC 17

AOC 18

AOC 19

AOC 20

AOC 21

AOC 22

AOC 23

AOC 24
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Installation Locale

Lead Organization
Base Realignment and Closure Division

Lead Executing Agencies for Installation

Regulator Participation

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

Primary Contaminants of Concern: Asbestos, Dioxins/Dibenzofurans, Explosives, Herbicides, Lead Based 
Paint, Metals, Munitions and explosives of concern (MEC), Munitions 
constituents (MC), Nitrate/Nitrite, Pesticides, Petroleum, Oil and Lubricants 
(POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons
(PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Groundwater, Sediment, Soil, Surface Water

SFAAP is located on 9,065 acres in rural northwestern Johnson County, Kansas. It is approximately 3 miles southwest of De 
Soto, Kansas and 28 miles southwest of Kansas City, Missouri. It is roughly rectangular in shape and about 6 miles long by 3 
miles wide, with the long axis oriented in a north to south direction.

Originally known as the Sunflower Ordnance Works, SFAAP was established in 1941 on 10,747 acres as the world's largest 
powder and propellant plant. Production of propellant began in 1943 and played a significant role in US history by producing 
munitions for three major military conflicts: World War II, the Korean Conflict, and the Vietnam Conflict. In the 1960s and 1970s, 
1,682 acres of the original installation were transferred to various governmental entities via public benefit conveyances. The 
installation was determined to be in excess of Army mission in 1997. All of the SFAAP property, to include real property, personal 
property, easements, licenses, rights, etc. was transferred to a private entity, Sunflower Redevelopment LLC (SRL), on Aug. 5, 
2005. A majority of the transferred property was contaminated at the time of the transfer to SRL. The Army retains the liability for 
the cleanup of contaminated property and for explosive decontamination.

RAB established 1998

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

 9,065.00
DeSoto

Johnson
Kansas

Affected Media of Concern:

Installation Information

Federal

State

Installation Mission
Decontaminate explosive facilities, and clean up environmental contamination.

Corps of Engineers, Northwest Division, Kansas City (CENWK)

National Priorities List (NPL) Status
SUNFLOWER ARMY AMMUNITION PLANT is not on the NPL

US Environmental Protection Agency (USEPA) Region VII

Kansas Department of Health and Environment (KDHE), Bureau of Environmental Remediation
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CR

Primary Contaminants of Concern: Asbestos, Dioxins/Dibenzofurans, Lead Based Paint, Metals, Nitrate/Nitrite, 
Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls
(PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), 
Volatiles (VOC)

Groundwater, Sediment, Soil, Surface WaterAffected Media of Concern:

Installation Information
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

CR

Prior Year Progress:

Prior Year Progress:

Finalized Interim Corrective Measures (ICM) completion reports at SAAP-003, 010, 014, 020.

Prepared RCRA Facility Investigation (RFI) report with Corrective Measures Study (CMS) at SAAP-
054, 101.

Prepared and completed CMS at SAAP-003, 020.

Prepared RFI Work Plans at SAAP-050, 055, 069.

Prepared ICM Work Plans at SAAP-008, 013, 014, 017, 024, 026, 031, 043, 046, 048, 059, 065, 067,
112, 116, 117. 

Conducted groundwater monitoring at SAAP-041, 042.  

Prepare/complete RFI work plans for CCSAAP-055, 069.

Future Plan of Action:

Future Plan of Action:

Prepare/complete ICM completion reports at SAAP-036, 111.

Prepare/complete RFI reports with CMS at SAAP-015, 016, 030, 040, 046, 054, 057, 059, 063, 064, 
101, 105, 110, 114, 115, 118, 120, 122.

Complete RFIs at SAAP-050, 055, 069.

Implement ICMs at SAAP-008, 013, 014, 017, 024, 026, 031, 043, 046, 048, 059, 065, 067, 112, 116,
117. 

Prepare/complete CMI work plans for SAAP-053, 064, 118, 120, 122.

Conduct groundwater monitoring at SAAP-041, 042.

Complete RFI fieldwork and prepare/complete RFI reports with CMS at CCSAAP-055, 069.

Originally known as the Sunflower Ordnance Works, SFAAP was established in 1941 on 10,747 acres as the world's largest 
powder and propellant plant. Production of propellant began in 1943 and played a significant role in US history by providing 
munitions for three major military conflicts: World War II (WWII), the Korean Conflict and the Vietnam Conflict. The installation 
was declared excess of Army needs. All of the Sunflower property was transferred to a private developer, SRL. The entire 
cleanup program was contracted with SRL under a performance-based acquisition (PBA).

Additional installation operations included the manufacture and regeneration of nitric and sulfuric acids and munitions proving. 
During the course of its 50-plus years of operation, various hazardous substances were released both inadvertently and 
intentionally to the environment. These releases, which are not uncommon at major industrial facilities, were from production line 
areas and various support areas. There are 70 Resource Conservation and Recovery Act (RCRA) solid waste management units 
(SWMUs), and 27 AOCs. The USEPA proposed listing the installation on the NPL in 1995. The USEPA removed the installation 
from proposed listing on the NPL in 2005.
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Complete
Planned

Status
200310
201710

Begin Date
200409
201809

End Date
2004
2018

End FY

To be determined (TBD).
Recommendations and Implementation Plans:

SAAP-013 & 027
SAAP-041
SAAP-050

Associated ROD/DD Name
SAAP-013, SAAP-027
SAAP-041
SAAP-050

Sites

Monitoring is still picking up elevated levels of contaminants above risk levels.Results

Continue to monitor until contaminants are below risk levels.Actions

Continue to monitor until contaminants are below risk levels.Plans

5-Year / Periodic Review Summary

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details
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Parcel Summary

Parcel Name: All

Current Land Use: Other (Mixed Use)

Future Land Use: Other (Mixed Use)

Transfer Date: 200508

Parcel Size:  9,065.00

Sunflower Redevelopment, LLC.

Associated Sites: CCSAAP-070, SAAP-009, SAAP-036, SAAP-102, SAAP-018, SAAP-020, SAAP-124, SAAP-021, 
SAAP-007, SAAP-117, SAAP-112, SAAP-030, SAAP-101, SAAP-002, SAAP-053, SAAP-123, SAAP-
043, SAAP-059, SAAP-051, SAAP-004, SAAP-010, SAAP-111, SAAP-045, SAAP-040, SAAP-062, 
SAAP-120, SAAP-122, SAAP-114, SAAP-047, SAAP-035, SAAP-003, SAAP-067, SAAP-006, SAAP-
008, SAAP-033, SAAP-005, SAAP-016, SAAP-058, SAAP-044, SAAP-019, SAAP-025, SAAP-034, 
SAAP-037, SAAP-065, SAAP-032, SAAP-066, SAAP-115, SAAP-013, SAAP-001, SAAP-017, SAAP-
026, SAAP-064, SAAP-050, SAAP-052, SAAP-041, SAAP-015, SAAP-024, SAAP-042, SAAP-014, 
SAAP-057, SAAP-110, SAAP-054, SAAP-105, SAAP-116, SAAP-011, SAAP-022, SAAP-046, SAAP-
038, SAAP-039, SAAP-031, SAAP-118, SAAP-063, SAAP-027, SAAP-012, SAAP-048, CCSAAP-061,
CCSAAP-113, CCSAAP-126, CCSAAP-069, CCSAAP-103, CCSAAP-055

Recipient Organization:

Leases/Permits/Licenses: 20050815

Transfer Strategy: Special Legislation

N/AOther Issues Affecting Transfer:

Encumbrances: N/A

Summary of Parcel Prioritization and Transfer Strategy
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SUNFLOWER ARMY AMMUNITION PLANT

Installation Restoration Program
Non-BRAC Excess
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 SummaryIRP
Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 88/12

Installation Site Types with Future and/or Underway Phases
2

4

1

2

2

2

3

6

1

5

1

1

5

2

1

1

1

4

7

9

14

2

Above Ground Storage Tank

Burn Area

Chemical Disposal

Contaminated Buildings

Contaminated Fill

Contaminated Ground Water

Contaminated Sediments

Contaminated Soil Piles

Disposal Pit/Dry Well

Drainage Ditch

Firing Range

Incinerator

Landfill

Maintenance Yard

Oil Water Separator

Pesticide Shop

Sewage Treatment Plant

Spill Site Area

Storage Area

Surface Disposal Area

Surface Impoundment/Lagoon

Waste Treatment Plant

Most Widespread Contaminants of Concern

Asbestos, Dioxins/Dibenzofurans, Explosives, Herbicides, Lead Based Paint, Metals, Munitions and explosives of concern 
(MEC), Munitions constituents (MC), Nitrate/Nitrite, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls 
(PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

(SAAP-044, SAAP-065)

(SAAP-021, SAAP-022, SAAP-053, SAAP-064)

(SAAP-067)

(SAAP-059, SAAP-117)

(SAAP-123, SAAP-124)

(SAAP-048, SAAP-101)

(SAAP-026, SAAP-039, SAAP-047)

(SAAP-057, SAAP-115, SAAP-118, SAAP-119, SAAP-120, SAAP-121)

(SAAP-054)

(SAAP-010, SAAP-017, SAAP-025, SAAP-033, SAAP-066)

(SAAP-105)

(SAAP-046)

(SAAP-018, SAAP-019, SAAP-040, SAAP-041, SAAP-042)

(SAAP-058, SAAP-122)

(SAAP-038)

(SAAP-030)

(SAAP-003)

(SAAP-024, SAAP-045, SAAP-063, SAAP-102)

(SAAP-001, SAAP-015, SAAP-016, SAAP-043, SAAP-051, SAAP-062, SAAP-110)

(SAAP-014, SAAP-032, SAAP-036, SAAP-037, SAAP-050, SAAP-052, SAAP-111, SAAP-112, SAAP-116)

(SAAP-002, SAAP-004, SAAP-006, SAAP-008, SAAP-009, SAAP-011, SAAP-012, SAAP-013, SAAP-020, SAAP-
027, SAAP-031, SAAP-034, SAAP-035, SAAP-114)

(SAAP-005, SAAP-007)
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 SummaryIRP

Media of Concern

Groundwater, Sediment, Soil, Surface Water

197907

202506/204509

204509

Year of IRP Inception:

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Date of IRP completion including Long Term Management (LTM):

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

FRA

IRA

IRA
FRA
FRA
IRA
IRA

IRA
IRA

FRA

IRA
IRA
FRA

Disposal Site East of SAAP-
001
South Acid Area LWTP Evap. 
Lagoons
NQ Area SAC & LWTP Evap. 
Lagoons
Calcium Carbonate Cake 
Landfill
Disposal Site East of SAAP-
001
F-Line Area Ditches
F-Line Area Settling Ponds
Temporary Sanitary Landfill
Old/New Sanitary Landfill
Paste Area Half Tanks & 
Ditches
Five Corners Settling Ponds
Nitroglycerine Area Settling 
Ponds
Site Wide GFPR

Classification Yard
Pesticide Handling Area
Process Facilities with F-Line 
Area

1997

1999

1999

1999

1999

2001
2001
2001
2003
2003

2003
2003

2008

2008
2009
2010

TBD

TBD

TBD

TBD

TBD

TBD
TBD
TBD
TBD
TBD

TBD
TBD

TBD

TBD
TBD
TBD

Site Name Action FY CostRemedy

WASTE REMOVAL - SOLIDS (NON-
SOILS)
BIOREMEDITATION - IN SITU

BIOREMEDITATION - IN SITU

CAPPING

WASTE REMOVAL - SOLIDS (NON-
SOILS)
WASTE REMOVAL - SOILS
WASTE REMOVAL - SLUDGES
NATURAL ATTENUATION
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

OTHER

REMOVAL
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

Site ID
SAAP-050

SAAP-013

SAAP-027

SAAP-041

SAAP-050

SAAP-010
SAAP-011
SAAP-042
SAAP-018
SAAP-033

SAAP-034
SAAP-035

PBC 
Sunflower
SAAP-001
SAAP-030
SAAP-106

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

To attain NFA approval from the regulatory agency some sites require an initial investigation while others will require additional 
investigation. After soil contamination is remediated the contaminated groundwater will undergo monitored natural attenuation 
(MNA). Specifics can be found in cleanup exit strategies for each site.

Cleanup Exit Strategy

Groundwater underlying SFAAP has been shown to be contaminated with nitrates, SVOCs, VOCs, POLs, metals, and pesticides.
This groundwater is not used as a source for drinking water. Currently, there is a deed restriction against drilling wells for potable 
water.

There are six Installation Restoration Program (IRP) sites which include 10 landfills and/or cells. The contents of the abandoned 
landfills are believed to be solid waste, incinerator ash, asbestos, and/or construction/demolition debris. Typical operation 
activities at the landfills included the trench and area methods. In the area method the waste is dumped in piles on the ground 
surface, usually low areas, flattened and compacted and then covered with a thin layer of soil. In the trench method, soil is 
excavated to create a trench, the wastes are compacted into the trench, and the excavated soil is used to cover the waste. The   
maximum depths of disposal trenches were usually 15 feet below ground surface. Currently, there is a deed restriction against 
any ground-disturbing activity that would compromise the integrity of landfill caps.

Nitrocellulose (NC), nitroglycerin (NG), and nitroguanidine (NQ) were the explosives produced at SFAAP as the main ingredients 
in various propellant formulations. Nitric acid and sulfuric acid were also produced and recycled at SFAAP. These acids were 
used to produce the explosives.  These acids mobilized and concentrated any metals to which they were exposed. Nitrates are 
also found as a result of the nitric acid and the nitrated compounds produced from the nitric acid.

Propellants produced at SFAAP included single, double and triple base solvent propellant, and double base solventless 
propellant. The solvents used in solvent propellant were alcohol, ether and acetone. Water was used as the mixing agent in 
solventless propellant. Burn modifiers and stabilizers included leaded compounds, phthalates, waxes and diphenylamines. The 
use of base explosives, solvents, burn modifiers and stabilizers resulted in contamination by NC, NG, NQ, lead and phthalates.

Diesel fuel, gasoline, hydraulic oil and motor oil storage, use, and accidental releases (except diesel fuel used to initiate building 
burns) resulted in contamination by POL, total petroleum hydrocarbons (TPH), SVOCs and VOCs.

Intentional open burning of explosive buildings with asbestos, lead-lined floors and leaded equipment in place resulted in 
contamination by asbestos and lead.

Certain areas were designated for open burning explosives, explosive contaminated material, used oil/solvents, or building 
demolition debris. Results of these multiple burns resulted in contamination by dioxins, metals, SVOCs, VOCs, and asbestos.

Preliminary investigations have been conducted on all SWMUs. In addition to studying each SWMU, three SWMUs have 
received final closure. Studies show that five SWMUs will not require any remedial action for soil. Soil cleanups have been 
completed at 12 SWMUs/AOCs. Three SWMUs are landfills in post-closure care. Four AOCs are being handled under existing 
SWMUs. Special work performed on the plant includes a community relations plan, a groundwater investigation, a benthic macro
invertebrate study, a grazing study, an ecological risk assessment, a public health assessment (via the Agency for Toxic 
Substances and Disease Registry), an off-site well survey, and an installation-wide stream study.

Thirteen new SWMUs and 22 AOCs were identified in the 1998 installation-wide environmental baseline survey (EBS). US Army
Center for Health Promotion and Preventive Medicine (USACHPPM) performed relative risk site evaluations (RRSE) on those 
sites that are eligible for Environmental Restoration, Army (ER,A) funding.

Two new AOCs were added for the soil cleanup underneath explosive foundations and explosive sewers. Three new SWMUs 
and three new AOCs were found and added during the project reset in 2013.

IRP investigations have been conducted at SAAP-001 through 053. Several of these sites have been remediated, or require no 
further action (NFA). The remaining sites between SAAP-001 and 053 that require further action will have additional 
investigations to fill data gaps and will be remediated if required. SAAP-054 through 124 will be investigated and remediated if 
required.
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1974

1976

1977

1978

1979

1980

1981

1982

Water Quality Monitoring, Consultation No. 24-044-
74/75, Sunflower AAP, 11-15 February 1974
Preliminary Environmental Survey for SFAAP

Aquatic Ecological Surveys at SFAAP

Pollution Status Report - SFAAP

Environmental Impact Assessment of NC Acid 
Wastewater Treatment Facility
Environmental Impact Assessment of SFAAP 
Environmental Hazards from Activating Inactive Facilities

Water Quality Biological Study No. 32-24-0134-79, 
Sunflower AAP, 10-21 July 1978.
Environmental Assessment/Master Plan for SFAAP

Environmental Impact Assessment Statement (Revised)

Army Pollution Abatement Program Feasibility Study for 
Acid Waste Treatment Area, SFAAP
Water Management Study of the Nitroguanidine 
Production Facility - SFAAP
Ambient Air Quality Impact Analysis, Nitroguanidine 
Facility, Sunflower AAP, June-November 1979.

Installation Assessment of Sunflower AAP, Report No. 
163.

Water Quality Monitoring Consultation (WM) No. 32-66-
0141-80, Sunflower AAP, 21-25 July 1980.
Army Pollution Abatement Program Study No. D-1473-
W, Landfill Disposal Study, Sunflower AAP, September 
1978-September 1980.
Hazardous Waste Management Survey No. 39-26-
0131-82, Sunflower AAP, 18-21 November 1980.
Acoustical Engineering Noise Reduction Special Study 
No.51-34-0457-81, Ball Mill and Boiler House Noise, 
Sunflower AAP,  1-4 December 1980.

Landfill Disposal Study # D-1473-W, SFAAP (Sep 1978 
- Sep 1980)

Water Quality Engineering Consultation No. 32-24-
0340-83, Sunflower AAP, 1-5 February 1982.
Potable/Recreational Water Quality Survey No. 31-66-
0141-83, Sunflower AAP, 20-24 September 1982.
Phase I Land Treatment Feasibility Study No. 32-24-
0410-83, Sunflower AAP, December 1982.

US Army Environmental 
Hygiene Agency
Aberdeen Proving Ground, 
MD and Dugway Proving 
Ground, UT

US Army, Edgewood 
Arsenal

Picatinny Arsenal, NJ

Hercules

Hercules

US Army Environmental 
Hygiene Agency
Hercules

Hercules

Clark-Dietz Eng, Inc.

Aberdeen Proving Ground, 
MD
US Army Environmental 
Hygiene Agency

US Army Toxic and 
Hazardous Materials 
Agency
US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency

FEB-1974

AUG-1974

AUG-1976

JAN-1977

AUG-1977

NOV-1977

JUL-1978

SEP-1978

DEC-1978

MAY-1979

JUL-1979

NOV-1979

MAR-1980

JUL-1980

SEP-1980

NOV-1980

DEC-1980

MAR-1981

FEB-1982

SEP-1982

DEC-1982

Previous StudiesIRP

Title Author Date
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1983

1984

1985

1986

1987

Phase 2, Hazardous Waste Management Special Study 
No. 37-26-0147-84, DARCOM Open-Burning/Open-
Detonation Grounds Evaluation, Sunflower AAP, 9-19 
May 1983.
Alternative Methods of Fines Removal from Coal Pile 
Run-Off at SFAAP

Land Treatment Feasibility Study No. 32-24-0419-84, 
Sunflower AAP, 9-13 April 1984.

Exposure Information Report Powerhouse Industrial 
Waste Treatment Lagoon, USAEHA Project No. 37-26-
1342-86.
Hazardous Waste Study No. 37-26-0710-86, 
Investigation of Possible Soil Contamination from 
Propellant and Explosive Production.
Archaeological Overview and Management Plan for 
SFAAP, Johnson County, KS

NQ Wastewater Pollution Control Engineering Study

Hazardous Waste Study No. 37-26-0710-86, 
Investigation of Possible Soil Contamination from 
Propellant and Explosive Production, 22 October - 8 
November 1985.
Hazardous Waste Study No. 37-26-0709-87, 
Investigation of Pond and Ditch Sediments, Sunflower 
AAP, 21 October - 8 November 1985.

Biological Treatment of SFAAP Wastewater Proposed 
Pilot Test Program
Environmental Risk Identification and Assessment of 
Nitroguanidine Manufacturing at SFAAP
Short-Term Extension of Wastewater Lagoons Life at 
SFAAP

Wastewater Hazards Analysis Assessment of SFAAP 
Nitroguanidine Wastewater GAC/IE Pilot Plant

Memorandum from R. M. Thompson, Rd:  Treatment of 
Roberts Lake

Spill Containment Structures Evaluation Committee 
Report
Evaluation of the Suitability of the River Water Treatment
Plant Lagoons for Treating NQ Wastewater
Characterization of Nitroguanidine Wastewater, Final 
Report
Evaluation of the Adequacy of Existing Non-Discharging 
Lagoons for Current and Long-Term Uses, Sunflower 
AAP, September 1986, revised June, 1987. 
Engineering Study Report, Sunflower AAP

Federal Facilities Compliance Agreement Final 

US Army Environmental 
Hygiene Agency

Eugene A. Hickock & 
Associates

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency

Nickens and Associates for
Army and National Parks 
Service, US Dept of Interior
Hercules

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency

PolyBac Corp.

US Army - SFAAP

Arthur D. Little, Inc. for US 
Army Toxic and Hazardous
Materials Agency
Arthur D. Little, Inc. for US 
Army Toxic and Hazardous
Materials Agency
Hercules

US Army - SFAAP

US Army - SFAAP

US Army - SFAAP

US Army - SFAAP

US Army - SFAAP

US Army and USEPA

MAY-1983

OCT-1983

APR-1984

JAN-1985

JAN-1985

JAN-1985

FEB-1985

OCT-1985

OCT-1985

JAN-1986

FEB-1986

MAY-1986

MAY-1986

AUG-1986

APR-1987

MAY-1987

JUN-1987

JUN-1987

JUN-1987

JUN-1987

Previous StudiesIRP

Title Author Date



Final SUNFLOWER ARMY AMMUNITION PLANT Installation Action Plan - 20

1987

1988

1989

1990

1991

1992

Engineering Report Between Army/SFAAP and EPA

Ground-Water Contamination Survey No. 38-26-0856-
89, Final Report, Evaluation of Solid Waste Management
Units, Sunflower AAP, 21-25 September 1987.
Solid Waste Disposal Study # 38-26-0824-88, Landfill 
Site Selection - SFAAP (18-21 May and 15-20 Jun 87)

Water Quality Engineering Study No. 32-24-0820-89, 
Final Report, Land Treatment System Evaluation
Geohydrologic Study No. 38-26-0316-89, SAC 
Evaporation Lagoons and Building 9042 Area, 9-24 May
and 11-21 October.
SFAAP Sequence Batch Reactor Denitrification Project 
(Bench Scale)
Asbestos Survey at SFAAP

Report of an Environmental Baseline Study, Koch Sulfur 
Products Company

Preliminary Endangerment Assessment (Draft) Task 
Order No. 12
US Army Response to Clearview City Environmental 
Screening by Environmental Audit Inc., Crestwood, KS
Remedial Investigation Findings for SFAAP

Investigation and Evaluation of Underground Storage 
Tanks, SFAAP

Remedial Investigation Report for SFAAP

RCRA Preliminary Review/Visual Site Investigation 
Report, Sunflower AAP

Koch Sulfur Products, Environmental Baseline Study, 
Supplement 1, Additional Soil Investigation
Geohydrologic Study No. 38-26-8813-90, 
Nitroguanidine Production Area, 11-21 October 1988, 24
April - 12 May 1989, 31 May-11 June 1989, 4-7 
December 1989.
RCRA Preliminary Review/Visual Site Investigation 
Report, SFAAP
Environmental Assessment - Disposal Batch 
Nitroglycerin (NG) Building by Open Burning

Geohydrologic Study No. 38-26-K952-91, Old 
Nitroguanidine Support Equipment Facility, Sunflower 
AAP,  1-9 April
Kansas Department of Health and Environment:  Letter 
concerning the land farming results of the contaminated 
soils for total petroleum hydrocarbon levels

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency

James M. Montgomery 
Consulting Eng, Inc.
Foster-Wheeler

Wilson and Company

Dames and Moore

US Army - SFAAP

US Army Toxic and 
Hazardous Materials 
Agency
US Army Corps of 
Engineers - Omaha 
District
Dames and Moore

Black & Veatch Waste 
Science and Technology 
Corp.
Wilson and Company

US Army Environmental 
Hygiene Agency

PRC Environmental 
Management Inc. for EPA
US Army - SFAAP

US Army Environmental 
Hygiene Agency

Jack Slade

SEP-1987

DEC-1987

JAN-1988

MAY-1988

JUN-1988

JUL-1988

NOV-1988

JAN-1989

MAY-1989

AUG-1989

SEP-1989

SEP-1989

JAN-1990

APR-1990

JUL-1990

SEP-1990

NOV-1990

APR-1991

DEC-1991

Previous StudiesIRP

Title Author Date
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1992

1993

1994

1995

Phase 2, Geohydrolic Study No. 38-26-KF69-93, 
Subsurface Fuel Release, Building 6866 N-Line Trailer 
and Jeep Shop, SFAAP
Report of Environmental Compliance Program Review at
SFAAP

Environmental Assessment for Proposed Inactivation of 
SFAAP with 14 Aug 1992 Finding of No Significant 
Impact (FONSI) Cover Letter
General Operating Procedure, Maintenance Unit, 
Decontaminating, Preserving and Storage of General 
Equipment at Sunflower Army Ammunition Plant"
Preliminary Assessment Screening, Koch Sulfur 
Products Company

Aerial Photo Analysis

Preliminary Assessment of Record of Environmental 
Consideration for Corridor 10 Commerce Park to 
Connect to Government Rail Line
Environmental Assessment / PAS - Kill Creek Corridor 
Land-Lease for Public Park
Groundwater Quality Consultation- Nitroguanidine 
Production
Kansas State Proposal for Development of a Horticulture
Forestry Research/Education Center on Specific Lands 
on SFAAP
Memorandum from J.C. Betteken, regarding the 
Depainting Sand Debris Found Non-Hazardous

Environmental Assessment for SFAAP Operations and 
Maintenance Activities
Analytical Data from Kansas University Medical Center 
Landfill Upgradient Monitoring Wells

General Operating Procedure - Asbestos Materials 
Handling/Disposal

Sub-surface Investigation of Proposed Lease Property

Initial Public Health Assessment

Contamination Evaluation Report for the Water Line 
Construction Corridor, SFAAP
RCRA General RFI QCSR for SFAAP (Volume I)

Benthic Macroinvertebrate Survey - Final Report, RFI

Annual Report - Army Radon Reduction Program 
Implementation Progress.
RCRA General RFI QCSR for SFAAP (Volume II)

Site Summary of SFAAP

US Army Environmental 
Hygiene Agency

US Army Materiel 
Command - Installation & 
Services Activity
Corps of Engineers for 
Army Materiel Command

Hercules

SCS Engineers

USEPA

Hercules

Hercules

US Army Environmental 
Hygiene Agency
Kansas State University

Hercules

Hercules

University of Kansas 
Medical Center Safety 
Office
Hercules

Koch Sulfur Products

Agency for Toxic 
Substances and Disease 
Registry
Law

Law

Law

Hercules

Law

Agency for Toxic 
Substances and Disease 
Registry

JAN-1992

MAY-1992

JUL-1992

AUG-1992

SEP-1992

APR-1993

MAY-1993

MAY-1993

AUG-1993

AUG-1993

AUG-1993

JAN-1994

MAR-1994

JUN-1994

JAN-1995

JAN-1995

JUN-1995

AUG-1995

SEP-1995

OCT-1995

OCT-1995

DEC-1995

Previous StudiesIRP

Title Author Date
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1996

1997

1998

Receiving Water Biological Study No. 32-24-1174-94, 
Environmental Sampling of Robert¿s Lake, SFAAP
Layaway of Industrial Facilities (LIF) Project 5968612 - 
Disposal of Polychlorinated Biphenyl Contaminated 
Transformers SFAAP
Risk Analysis and Environmental Stabilization Plan for 
Excess Personal Property (SFAAP)
SFAAP Environmental Compliance Audit

Background Investigation Report and QCSR for 
Ecological Risk Assessment, Surface Water/Sediment 
Sampling and De Soto Park Sampling
Background Investigation Report and QCSR

Community Relations Plan and Community Relations 
Plan Addendum for the Non-Time Critical Removal 
Action of Explosives-Contaminated Buildings, SFAAP
Community Relations Plan and Addenda

RFI Report for SFAAP - General

RFI Report and QCSR Addendum for SWMU 50 - 
Disposal Site East of Classification Yard
RFI Report and QCSR Addendum for SWMUs 10 - F-
Line Ditches and 11 - F-Line Settling Ponds
RFI Report Addendum and QCSR for SWMUs 22 - Old 
Explosive Waste Burning Ground and 32 - Lead 
Decontamination and Recovery Unit
SFAAP, First Non-Time Critical Burn, 13 February 1997,
Aerial Plume Emissions Measurement Report
RFI Report and QCSR Addendum for SWMU 14 - 
Rocket Static Test Area
RFI Report Addendum and QCSR for SWMU 21 - 
Contaminated Material Burning Area
RFI Report Addendum and QCSR for SWMUs 18 - 
Old/New Sanitary Landfills and 19 - Ash Landfills
RFI Report Addendum and QCSR for SWMU 51 - 
Battery Handling Area
Environmental Baseline Study - Transfer of SFAAP to 
US Army Corps of Engineers
Groundwater Monitoring Report for the former 
Underground Storage Tank Site at the N-Line Jeep and 
Trailer Shop, Building 6866

Environmental Baseline Survey - Oz Entertainment 
Company
Greenhouse Study - Phytoextraction of Lead from 
Contaminated Soils at SFAAP
Ecological Risk Assessment, RFI, Volume 1 - Text; 
Volume II - Tables/Figures; Volume III - Appendices
Ecological Risk Assessment QCSR

Sunflower Army Ammunition Plant, Kansas, 
Environmental Baseline Survey Report

US Army Environmental 
Hygiene Agency
U.S. Army - SFAAP

Plexus Scientific

Huntsville District Corps of 
Engineers for U.S. Army 
Materiel Command
Law

Law

Burns & McDonnell

Burns & McDonnell

Law

Law

Law

Law

Envirovisions, Inc.

Law

Law

Law

Burns & McDonnell

US Army Corps of 
Engineers
Hercules

Hercules

For USAEC by Tennessee 
Valley Authority
Law

Law

Aguirre Engineers, Inc.

MAR-1996

MAY-1996

JUL-1996

OCT-1996

NOV-1996

NOV-1996

JAN-1997

JAN-1997

FEB-1997

FEB-1997

MAR-1997

MAR-1997

APR-1997

APR-1997

MAY-1997

JUN-1997

JUN-1997

DEC-1997

DEC-1997

APR-1998

AUG-1998

AUG-1998

AUG-1998

AUG-1998

Previous StudiesIRP

Title Author Date
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1998

1999

2000

Hazardous and Medical Waste Study No. 37-EF-9063-
99, Relative Risk Site Evaluation - SWMUs 53 and 54

Environmental Assessment Regarding GSA Disposal of 
SFAAP
Corrective Measures Study - SWMUs 10/11 and 22/32

RFI Report Addendum and QCSR for SWMU 1 - 
Classification Yard
Facility Investigation and Final QCSR Addendum - 
SWMUs 4 - Pond A and 5 - Acid Sewage Disposal Plant
Decision Logic Criteria for Environmental Stabilization 
Plan (ESP) Burns - Buildings with Asbestos-Containing 
Materials (ACM) - 1999
RFI Report Addendum and QCSR for SWMU 24 - 
Nitroglycerine Area
RFI Report Addendum and QCSR for SWMU 3 - Main 
Sewage Treatment Plant
Dioxin Background Study Report

RFI Report Addendum and QCSR for SWMU 13 - South
Acid Area LWTP and Evaporative Lagoons
RFI Report Addendum and QCSR for SWMU 36 - N-
Line Area
RFI Report Addendum and QCSR for SWMU 2 - River 
Water Treatment Plant Lagoons
RFI Report Addendum and QCSR for SWMU 27 - NQ 
SAC & LWTP Evaporative Lagoons
RFI Report Addendum and QCSR for SWMU 31 - 
Contaminated Waste Processor Evaporative Lagoons
RFI Report Addendum and QCSR for SWMU 47 - 
Nitroguanidine Area 25 Sumps
RFI Report Addendum and QCSR for SWMU 48 - 
Nitroguanidine Support Area
RFI Report Addendum and QCSR for SWMU 12 - Pyotts
Pond
RFI Report Addendum and QCSR for SWMU 6 - Pond B
and Sludge Disposal Area
Geology, Hydrogeology and Groundwater Quality Study

Finding of Suitability for Early Transfer (FOSET) - 
SFAAP
Off-Site Well Inventory Report

Flocculation and Clarification Treatability Study Report - 
SWMUs 10 / 11
Stabilization Treatability Study Report, SWMUs 10 / 11

Explosives Safety Submission Ordnance, Explosives 
Remedial Actions - SFAAP
Geology, Hydrogeology and Groundwater Quality Study

RFI Report Addendum and QCSR for SWMU 37 - 
Sandblast Area

US Army Center for Health 
Promotion and Preventive 
Medicine

For GSA by Louis Berger &
Assoc and Dames & Moore
Burns & McDonnell

Law

Law

Alliant Tech Systems

Law

Law

EPA/Tetra Tech

Law

Law

Law

Law

Law

Law

Lay

Law

Law

Burns & McDonnell

US Army - SFAAP

Burns & McDonnell

IT Corporation

IT Corporation

IT Corporation

Burns & McDonnell

Burns & McDonnell

NOV-1998

FEB-1999

FEB-1999

FEB-1999

MAR-1999

MAR-1999

MAR-1999

MAR-1999

APR-1999

APR-1999

APR-1999

MAY-1999

MAY-1999

MAY-1999

MAY-1999

MAY-1999

MAY-1999

MAY-1999

JUN-1999

AUG-1999

AUG-1999

NOV-1999

NOV-1999

JAN-2000

FEB-2000

MAR-2000

Previous StudiesIRP

Title Author Date
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2000

2001

2002

RFI Report Addendum and QCSR for SWMU 38 - Oil 
Separator
RFI Report Addendum and QCSR for SWMU 52 - Paint 
Bay, Bldg 542 and Tire Shop
RFI Report; Addendum and QCSR for SWMU 15 - 
Waste Storage Magazine
RFI Report; Addendum and QCSR for SWMU 39 - 
South Acid Area Drainage Ditch
RFI Report; Addendum and QCSR for SWMU 46 - 
Decontamination Oven
RFI Report; Addendum and QCSR for SWMU 20 - Ash 
Lagoons & Sludge Disposal Area
RFI Report; Addendum and QCSR for SWMU 40 - 
Calcium Carbide Disposal Area
RFI Report; Addendum and QCSR for SWMU 43 - 
Tunnel Dryers
RFI Report Addendum and QCSR for SWMU 44 - Tank 
T784
RFI Report Addendum and QCSR for SWMU 17 - G-
Line Area Ditches
RFI Report Addendum and QCSR for SWMU 17 - G-
Line Area Ditches
RFI Report Addendum and QCSR for SWMU 49 - Road 
Just Southeast of the Sanitary Landfill
RFI Report Addendum for SWMU 16 - Temporary Waste
Storage Magazines
RFI Report Addendum and QCSR for SWMU 25 - 
Nitrocellulose Area Ditches
RFI Report Addendum and QCSR for SWMU 45 - 
Building 9040 Calcium Cyanamide Conveyors and 
Storage Units
RFI Report Addendum and QCSR for SWMUs 41 and 42
- Calcium Carbonate Cake and Temporary Sanitary 
Landfills

Treatability Planning & Reporting Documents, SWMUs 
10 & 11
Project Closure Report for SWMU 50 Interim Removal, 
Volumes I & II
RFI Report Addendum and QCSR for SWMU 26 - Single
Base Area Wastewater Settling Pumps
RFI Report Addendum and QCSR for SWMU 30 - 
Pesticide Handling Area
RFI Report Addendum and QCSR for SWMUs 7, 8, and 
9 - North Acid Area
Characterization of Explosively Contaminated Sewer 
Lines
Remedial Action Summary Report for SWMUs 10 & 11

Grazing Study Report - Sunflower AAP, Volume I

Grazing Study Report - Sunflower AAP, Volume II

Annual Landfill Inspection Report for SWMU 50

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Terracon

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

IT Corporation

Environmental Chemical 
Corporation
Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

MKM Engineers

IT Corporation

Burns & McDonnell

Burns & McDonnell

Environmental Chemical 

MAR-2000

MAR-2000

APR-2000

APR-2000

APR-2000

MAY-2000

MAY-2000

MAY-2000

JUN-2000

OCT-2000

OCT-2000

OCT-2000

OCT-2000

NOV-2000

NOV-2000

NOV-2000

FEB-2001

MAR-2001

JUN-2001

JUN-2001

JUN-2001

AUG-2001

OCT-2001

JAN-2002

JAN-2002

MAR-2002

Previous StudiesIRP

Title Author Date
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2002

2003

2004

Public Health Assessment for Sunflower AAP

Supplemental RFI Addendum and QCSR for SWMU 14 -
the Static Rocket Test Area 
Supplemental RFI Addendum and QCSR for SWMU 21 -
The Contaminated Materials Burning Ground, Volume I
Supplemental RFI Addendum and QCSR for SWMU 21 -
The Contaminated Materials Burning Ground, Volume II
Supplemental RFI Addendum and QCSR for SWMUs 33,
34, & 35 - Half Tanks and Settling Ponds - Volume I
Supplemental RFI Addendum and QCSR for SWMUs 33,
34, & 35 - Half Tanks and Settling Ponds - Volume II
Lead Analysis Project for SWMUs 32, 33, 34, and 35 
(File)

QCSR May-June 2003 Sampling Report

QCSR for Initial Sampling Event for SWMUs 13, 27, and 
41
Interim Remedial Action Report for SWMUs 18, 32, 33, 
34, and 35
Data Summary Report for SWMUs 13, 27, and 48, May 
2002 Initial Sampling Event and Fall 2002 Subsurface 
Investigation
LTM Report for SWMUs 11 and 41

QCSR and Subsurface Investigation for SWMUs 11, 13, 
27, 41, and 48
Annual Waste Disposal Area Inspection for SWMU 50

QCSR September 2003 Sampling Event 

USACHPPM Relative Risk Site Evaluations  for SWMUs 
56 - 67, and AOCs 1 - 22

LTM Report and QCSRs SWMU 11

LTM Report SWMU 11 2003

Engineering Evaluation and Cost Analysis for On-Site 
and Off-Site Disposal of Nonhazardous Contaminated 
Soils at SFAAP (CAMU Study)
LTM Report and QCSRs SWMUs 33 and 34 and 
SWMUs 33 and 35
LTM Report SWMUs 33and 34 And SWMUs 33 and 35 
3003 
QCSR SWMU 11,33 and 35 June 2004 Sampling Event 

Annual Waste Disposal Area Inspection for SWMU 50

Corporation

Agency for Toxic 
Substances and Disease 
Registry
Burns & McDonnel

Burns & McDonnel

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

IT Corporation

US Army Corps of 
Engineers
Environmental Chemical 
Corporation
Shaw Environmental

Environmental Chemical 
Corporation

Environmental Chemical 
Corporation
Environmental Chemical 
Corporation
US Army Corps of 
Engineers
US Army Corps of 
Engineers
US Army Center for Health 
Promotion and Preventive 
Medicine

US Army Corps of 
Engineers
US Army Corps of 
Engineers
Shaw Environmental

US Army Corps of 
Engineers
US Army Corps of 
Engineers
US Army Corps of 
Engineers
US Army Corps of 
Engineers

MAR-2002

APR-2002

APR-2002

APR-2002

APR-2002

APR-2002

MAY-2002

JUL-2003

AUG-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

OCT-2003

OCT-2003

NOV-2003

JAN-2004

JAN-2004

JUN-2004

JUL-2004

JUL-2004

AUG-2004

NOV-2004

Previous StudiesIRP

Title Author Date
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2004

2005

2006

QCSR September 2004 Sampling Event for SWMUs 11, 
33 and 35
Corrective Measures Study for SWMU 21

Additional Characterization Investigation Report and 
Corrective Measures Work Plan, SWMU 10 - F-Line 
Uplands Building Foundations, Old Mechanized Roll 
Area, and New Mechanized Roll Area

Final Finding of Suitability for Early Transfer of all of 
SFAAP
RFI Report Addendum and QCSR for SWMU 52 - Paint 
Bay, Building 542 and Tire Shop
RFI Report Addendum and QCSR 20 - Ash Lagoons

Annual Waste Disposal Areas Inspection for SWMU 50

Volume II Investigation Report, Corrective Measures 
Work Plan and QCSR for SWMUs 60 and 61, and AOCs 
3 and 13
Volume I Investigation Report, Corrective Measures 
Work Plan and QCSR for SWMUs 60 and 61, and AOCs 
3 and 13
Supplemental Investigation Report and QCSR for SWMU
14 - Static Rocket Test Area
RFI Report Addendum and QCSR for SWMU 44 -Tank 
T784
RFI Report Addendum and QCSR for SWMU 1 - 
Classification Yard
Sitewide Stabilization Treatability Study Report

Relative Risk Site Evaluation AOCs 1, 18,19,20,21 and 
SWMU 66
Explosive Safety Assessment Report

RFI Report Addendum and QCSR for SWMU 45 - Bldg 
9040 and  Conveyors/Storage Units
RFI Report Addendum and QCSR for SWMU 38 - Oil 
Separator
RFI Report Addendum and QCSR for SWMU 39 - South
Acid Drainage Ditches
FI Report Addendum and QCSR for SWMU 3 - Main 
Sewage Treatment Plant

Corrective Measures Completion Report for SWMU 22 - 
Old Explosive Waste Burning Ground
Five-year Review Report

RFI Report and QCSR for SWMU 53, Burn and Debris 
Area North of Sewage Treatment Plant
LTM Report and QCSR for SWMU 41, Calcium 
Carbonate Cake Landfill
RFI Report Addendum and QCSR for SWMU 18, Old 
and New Sanitary Landfills
Corrective Measures Completion Report, SWMU 60, Old 
Photographic Laboratory and AOC 13, Warehouses 

US Army Corps of 
Engineers
Shaw Environmental

Shaw Environmental

US Army - SFAAP

Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

US Army Corps of 
Engineers
Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

US Army Corps of 
Engineers
Shaw Environmental

Shaw Environmental

Shaw Environmental

Shaw Environmental

NOV-2004

NOV-2004

DEC-2004

FEB-2005

FEB-2005

FEB-2005

MAR-2005

APR-2005

APR-2005

APR-2005

JUN-2005

JUN-2005

JUN-2005

JUL-2005

AUG-2005

AUG-2005

SEP-2005

SEP-2005

OCT-2005

JAN-2006

MAR-2006

MAY-2006

MAY-2006

MAY-2006

MAY-2006

Previous StudiesIRP

Title Author Date
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2006

2007

2008

2009

2010

2011

2012

2013

8073-1 through 8037- 8

RFI Report Addendum and QCSR for SWMU 25, 
Nitrocellulose Area Ditches
Data Submittal For Groundwater Operable Unit No. 1

RFI Report and QCSR for the Stream Study - SWMU 66
Shaw Environmental
RCRA Permit Application for Staging Piles at SWMUs 
22/32

LTM Report for SWMUs 41, 42 and 48

Focused Corrective Measures Study for SWMU 1 - 
Classification Yard
PCB Sites Cleanup Report

CMS/CMS Work Plan for SWMU 53 Soils Burn and 
Debris Area North of the STP
Coal and/or Coal Fines Removal at SWMU 1 - 
Classification Yard

Annual Waste Disposal Areas Inspection for SWMU 50

LTM Report for AOC 1 - Monitoring Well West of Old 
Administration Building
LTM Report for 2008 for SWMUs 11, 33, 34, and 35

LTM Report for 2007 for SWMU 56

Annual Waste Disposal Areas Inspection for SWMU 50

Addendum to RFI Report for SWMU 61 - Environmental 
Laboratory Bldg 232 [Groundwater]
Waste Disposal Areas 2010 Inspection for SWMU 50

LTM Report for 2008 & 2009 for SWMUs 11, 33, 34, and 
35
LTM Report for 2008 & 2009 for SWMUs 41, 42 and 48

CMS for Groundwater for SWMU 21 - Contaminated 
Materials Burning Ground
RFI Report For Soil And Groundwater for AOC 4 - 
Disposal Area Southeast of STP
LTM Report for 2008 & 2009 for SWMU 56

LTM Report for 2010 for SWMUs 41, 42 and 48

CMS for Groundwater for SWMU 1 - Classification Yard

LTM Report for 2010 for SWMUs 11, 33, 34, and 35

Waste Disposal Areas 2011 Inspection for SWMU 50

Waste Disposal Areas 2012 Inspection of SWMU 50

Shaw Environmental

Shaw Environmental

Shaw Environmental

Tetra Tech

Tetra Tech

Tetra Tech

Shaw Environmental

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Tetra Tech

Burns & McDonnell

JUN-2006

AUG-2006

AUG-2006

DEC-2006

MAY-2007

JUL-2007

SEP-2007

OCT-2007

OCT-2007

MAR-2008

APR-2008

MAY-2008

MAY-2008

JUN-2009

JAN-2010

APR-2010

JUN-2010

JUN-2010

AUG-2010

SEP-2010

OCT-2010

DEC-2010

MAR-2011

MAR-2011

MAY-2011

NOV-2012

Previous StudiesIRP

Title Author Date
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2013

2014

Waste Disposal Areas 2013 Inspection of SWMU 50

LTM Report for 2012 at SWMUs 11, 33, 34, 35, 41, 42, 
48
LTM Report for 2013 at SWMUs 11, 33, 34, 35, 41, 42, 
48

Burns & McDonnell

Burns & McDonnell

Burns & McDonnell

NOV-2013

MAR-2014

MAY-2014

Previous StudiesIRP

Title Author Date
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SUNFLOWER ARMY AMMUNITION PLANT

Non-BRAC Excess

Site Descriptions
Installation Restoration Program



Final SUNFLOWER ARMY AMMUNITION PLANT Installation Action Plan - 30

CLEANUP/EXIT STRATEGY
An asbestos removal will be performed followed by a no further corrective action document.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Asbestos

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199307........
199408........
199510........
200710........

199311
199805
202110
202010

RIP Date: N/A

RC Date: 202110

This site comprises 64 acres in the northeast portion of the installation. This area was used as a railroad switchyard where incoming
raw materials were staged for further distribution to the appropriate receiving facility within Sunflower Army Ammunition Plant. The 
area operated from 1942-1991. Rail operations through the area stopped in 2001. This area produced no hazardous wastes; 
however, as a result of handling incoming raw materials which may be classified as hazardous, the area had the potential for 
contamination. Although no spills were reported, the Classification Yard was identified as an area of potential contamination in the 
1980 installation assessment because of the materials handled and the length of time the area had been in use. A February 1999 
RFI found no contamination above industrial land use standards.

The KDHE requested additional groundwater data downgradient of this site. Surface soil sampling was conducted at the bare spots 
and other locations to characterize the areas. The RFI report addendum in June 2005 found no soil contamination above residential 
levels. Interim corrective measures were conducted in May 2007. A total of 7,500 tons of coal-impacted soil were excavated and 
hauled to the Old Landfill (SAAP-018) to be used as fill material to get proper grade to close the landfill. A CMS for soil was 
prepared in July 2007 with the recommended alternative of no action, which is awaiting approval from KDHE. Ten groundwater 
samples were collected which showed no target media cleanup level (TMCL) exceedances. A CMS for groundwater was prepared 
in March 2011 and recommended alternative of no action, which KDHE approved. Asbestos from a burned building was found 
during the final site walk for site closure in 2013. The asbestos in soil must be cleaned up.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-001
Site Name: Classification Yard

RRSE: MEDIUM

Alias: SWMU 1
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CLEANUP/EXIT STRATEGY
A CMS will be prepared which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199408........
199611........

199009
199805
202010

RIP Date: N/A

RC Date: 202010

This site comprises 19 acres in the northeast portion of the installation. This area was used as the River Water Treatment Plant 
(RWTP) which was built in 1942 and started operations in 1943. Water from the Kansas River was treated by lime addition, 
sedimentation, carbon filtration and chlorination. Two unlined lagoons were constructed south of the plant (upper lagoon 9.5M 
gallons, lower lagoon 1.5M gallons). Lime sludge was flushed from the RWTP flocculation basins into the lagoons. Water treatment 
operations at the RWTP ceased in 1971, thus eliminating the effluent of lime sludge from the RWTP into the lagoons. In the late 
1970s, because of the start-up of NQ production, the lagoons received about 200,000 gallons per day of discharge from the NQ 
Area. This wastewater included discharges from tank T784 (SAAP-044) which stored noncontact cooling water, steam condensate, 
cooling tower blowdown, and ammonia stripper discharge from the NQ production process. The RWTP was leased to a private firm 
for commercial aquaculture purposes in 1998. The lease was terminated in September 2001.

The May 1999 RFI results indicated the need for additional groundwater and sediment sampling. The March 2002 RFI data 
indicated elevated levels of arsenic in deep subsurface soils at the bedrock interface.  A wastewater lagoon closure and verification 
sampling work plan was prepared in March 2011 and comments have been received from KDHE.  

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-002
Site Name: River Water Treatment Plant Lagoons

RRSE: MEDIUM

Alias: SWMU 2
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CLEANUP/EXIT STRATEGY
After KDHE approval of the corrective measures completion report, a request for no further corrective action planned will be 
submitted.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199408........
199511........
200802........

199009
199805
201810
201610

RIP Date: N/A

RC Date: 201810

This site comprises 10 acres in the northeast portion of the installation. This area was used as the main sewage treatment plant 
(STP). The STP was built in 1942. The STP stopped receiving human waste in 2002. The plant treated sanitary wastewater from the
installation. Following treatment, water from the plant was discharged into Kill Creek. During the 1950s and 1960s, solids (sludge) 
from the STP were placed in drying beds east of the Imhoff tank. The digester was last emptied in 1974. Wastewater from various 
non-explosive production facilities and laboratories, including a photographic laboratory, processed at the plant may have contained
hazardous constituents. According to a 1974 report, no chlorination was performed at the STP. 

Areas of contamination were found during the initial RFI in March 1999. Further soil investigation was conducted to fully delineate 
the site in October 2005. Corrective measures were conducted for the sludge drying beds and the STP was decommissioned in 
2008. Excavation of 4,309 tons of contaminated soil/sludge was conducted and disposed of off-site. A draft corrective measures 
completion report was submitted in fiscal year (FY) 2014.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-003
Site Name: Sewage Treatment Plant Drying Beds

RRSE: HIGH

Alias: SWMU 3
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CLEANUP/EXIT STRATEGY
An RFI will be completed and will include a CMS which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite, 
Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC)

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199408........
199610........

199009
199805
202112

RIP Date: N/A

RC Date: 202112

This site comprises three acres in the north central portion of the installation. This area was used for the sedimentation of solids and
equalization of wastewater from the NC production area prior to lime treatment and subsequent discharge to Pond B (SAAP-006). 
Pond A was constructed in 1942 with a surface area of 86,200 square feet, and received wastewater from NC production during 
periods of 1943-1946, 1951-1960 and 1965-1971. In addition, Pond A received wastes from many other areas of SFAAP, 
including the NQ Pilot Plant from 1980-1984. The pond now functions as part of the natural drainage system receiving storm sewer 
outfall from various parts of SFAAP, including drainage from the industrial wastewater treatment facility area. Pond A receives storm
water runoff from SAAP-025 (NC Ditches) and shares a geographical boundary with SAAP-005 (Acid Sewage Disposal Plant). All 
underground piping that is associated with the Acid Sewage Disposal Plant will be handled under SAAP-005.

The March 2000 RFI results indicated elevated levels of NC. An RFI work plan was prepared in July 2010, which was approved by 
KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-004
Site Name: Pond A and Sludge Disposal Area

RRSE: MEDIUM

Alias: SWMU 4
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CLEANUP/EXIT STRATEGY
An RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199408........
199610........

199009
199805
202112

RIP Date: N/A

RC Date: 202112

This site comprises one acre in the north central portion of the installation. This area was used to treat the acidic wastewater flowing
into Pond A from the NC Production Area and had three periods of operation: 1943-1946, 1951-1960 and 1965- 1971. The water 
from Pond A was diverted into the neutralization unit and pH was adjusted by adding burned lime slurry. The neutralized water and 
unsettled flocculent were then discharged from the unit into an underground drainage pipe which emptied into a tributary ditch to 
Pond B (SAAP-006). The underground piping and the initial portion of the connecting ditch to Pond B will be remediated under this 
site.

The March 2000 RFI results indicated elevated levels of NC. An RFI work plan was prepared in July 2010, which was approved by 
KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-005
Site Name: Acid Sewage Disposal Plant

RRSE: MEDIUM

Alias: SWMU 5



Final SUNFLOWER ARMY AMMUNITION PLANT Installation Action Plan - 35

CLEANUP/EXIT STRATEGY
An RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199405........
199611........

199009
199805
202112

RIP Date: N/A

RC Date: 202112

This site comprises 38 acres in the east central portion of the installation. This area was used for sedimentation of solids from the 
neutralized wastewater discharged from the Acid Sewage Disposal Plant (SAAP-005). Unknown quantities of sludge were 
occasionally dredged from Pond B and landfilled west of the pond. Pond B discharges into Kill Creek. Pond B was a farm pond 
constructed prior to purchase of farm land for building the installation. Pond B is an unlined impoundment situated upon limestone 
bedrock with a surface area of nine acres and a capacity of 16.5 million gallons.

The May 1999 RFI results indicated elevated levels of manganese in groundwater.  An RFI work plan was prepared in July 2010, 
which was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-006
Site Name: Pond B and Sludge Disposal Area

RRSE: MEDIUM

Alias: SWMU 6
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CLEANUP/EXIT STRATEGY
An RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Nitrate/Nitrite, Pesticides, 
Polycyclic Aromatic Hydrocarbons (PAH)

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199610........
199807........

199201
199805
202310

RIP Date: N/A

RC Date: 202310

This site comprises one acre in the north central portion of the installation. This area was used for production and recycling of nitric 
acid and sulfuric acid, and production of ammonia and ammonium nitrate. The Chromate Area is the location of the former cooling 
water treatment unit, including a cooling tower in which chromium-contaminated wastewater was reportedly generated through the 
use of corrosion inhibitors on the tower. Chromate liquid may have been disposed in pipes subsequently left buried in the area, and 
the potential is present for heavy metal contamination. When the site was dismantled in 1958, the two wastewater collection basins 
were left in place. In 1982 and 1983 chromium-contaminated water was removed from the basins. Water continues to accumulate 
in the basins.

The North Acid Area operated during WWII (1943-1946), producing nitric acid and recycling sulfuric acid. After propellant 
production ceased in 1946 an ammonium nitrate facility was constructed and 324 million pounds of ammonium nitrate liquor were 
produced during the period of 1946-1948. In 1952 Food Machinery and Chemical Corporation built a Nitrogen Fixation Plant at the 
north end of the North Acid Area, and operated it from 1953-1954. This is the location where chromate contamination was found.

As a result of the 1998 EBS the single boundary for SAAP-007, 008, and 009 was expanded to include all of the North Acid Area. 
To better define the geographic areas of contamination/production processes, the three sites were changed to define three different 
areas within the North Acid Area. The entire Chromate Area will be covered in SAAP-007. The soil around explosive buildings in the
North Acid Area will be covered in SAAP-008. The non-explosive buildings, ditches, and areas away from the explosive buildings in
the North Acid Area, excluding the Chromate Area, will be included in SAAP-009.

The data from the 2001 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). Therefore, another 
RFI was initiated in 2008. There were 38 soil samples that exceeded industrial TMCL at 22 sample locations.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-007
Site Name: North Acid Area - Chromate Area

RRSE: HIGH

Alias: SWMU 7
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199608........
200001........
201502........

199009
199805
202310
202110

RIP Date: N/A

RC Date: 202310

This site comprises 1 acre in the north central portion of the installation. This area was used for production and recycling of nitric 
acid and sulfuric acid, and production of ammonia and ammonium nitrate. The Chromate Area is the location of the former cooling 
water treatment unit, including a cooling tower in which chromium-contaminated wastewater was reportedly generated through the 
use of corrosion inhibitors on the tower. Chromate liquid may have been disposed in pipes subsequently left buried in the area, and 
the potential is present for heavy metal contamination. When the site was dismantled in 1958, the two wastewater collection basins 
were left in place. In 1982 and 1983 chromium-contaminated water was removed from the basins. Water continues to accumulate 
in the basins.

The North Acid Area operated during WW II (1943-1946), producing nitric acid and recycling sulfuric acid. After propellant 
production ceased in 1946 an ammonium nitrate facility was constructed and 324 million pounds of ammonium nitrate liquor were 
produced during the period of 1946-1948. In 1952 Food Machinery and Chemical Corporation built a nitrogen fixation plant at the 
north end of the North Acid Area, and operated it from 1953-1954. This is the location where chromate contamination was found.

As a result of the 1998 EBS the boundary for SAAP-007, 008, and 009 was expanded to include all of the North Acid Area. The 
entire Chromate Area will be covered in SAAP-007. The ICM for the soil around explosive buildings in the North Acid Area is 
covered in the work plan for SAAP-008. The non-explosive buildings, ditches, and areas away from the explosive buildings in the 
North Acid Area, excluding the Chromate Area, will be included in the RFI and corrective measures for SAAP-009. An RFI for 
SAAP-008 will be initiated in 2015.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-008
Site Name: N. Acid Area - Chromate Conc. Pond

RRSE: HIGH

Alias: SWMU 8
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199610........
200001........

199009
199805
202310

RIP Date: N/A

RC Date: 202310

This site comprises 1 acre in the north central portion of the installation. This area was used for production and recycling of nitric 
acid and sulfuric acid, and production of ammonia and ammonium nitrate. The Chromate Area is the location of the former cooling 
water treatment unit, including a cooling tower in which chromium-contaminated wastewater was reportedly generated through the 
use of corrosion inhibitors on the tower. Chromate liquid may have been disposed in pipes subsequently left buried in the area, and 
the potential is present for heavy metal contamination. When the site was dismantled in 1958, the two wastewater collection basins 
were left in place. In 1982 and 1983 chromium-contaminated water was removed from the basins. Water continues to accumulate 
in the basins.

The North Acid Area operated during WW II (1943-1946), producing nitric acid and recycling sulfuric acid. After propellant 
production ceased in 1946 an ammonium nitrate facility was constructed and 324 million pounds of ammonium nitrate liquor were 
produced during the period of 1946-1948. In 1952 Food Machinery and Chemical Corporation built a Nitrogen Fixation Plant at the 
north end of the North Acid Area, and operated it from 1953-1954. This is the location where chromate contamination was found.

As a result of the 1998 EBS the single boundary for SAAP-007, 008, and 009 was expanded to include all of the North Acid Area. 
To better define the geographic areas of contamination/production processes, the three sites were changed to define three different 
areas within the North Acid Area. The entire Chromate Area will be covered in SAAP-007. The soil around explosive buildings in the
North Acid Area will be covered in SAAP-008. The non-explosive buildings, ditches, and areas away from the explosive buildings in
the North Acid Area, excluding the Chromate Area, will be included in SAAP-009.

The data from the 2001 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). Therefore another 
RFI was initiated in 2008. There were 36 soil samples that exceeded the industrial TMCL at 34 sample locations during Phase II.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-009
Site Name: N. Acid Area - WW Treatment Lagoon

RRSE: HIGH

Alias: SWMU 9
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CLEANUP/EXIT STRATEGY
A request for no further corrective action planned will be submitted.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite, 
Pesticides, Petroleum, Oil and Lubricants (POL), Polycyclic 
Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............

197907........
199408........
199806........
200410........
199905........
200410........

199009
199805
200410
200501
200106
201708

RIP Date: N/A

RC Date: 201708

This site comprises 217 acres in the east central portion of the installation. This area was used for production of 2.75-inch rocket 
grains. This site was built in 1942 and consisted of sumps, troughs, pipes and other conveyances and ditches used for the 
management of wastewater from operations in the F-Line Area. F-Line included a blender house where explosive propellant was 
received and blended with lead salicylate; rolled into sheets; slit and wound into carpet rolls; and extruded by large hydraulic 
presses into solid propellant grains. Any propellant that was on the floor was washed into the drain with the wastewater. Most of the 
effluents were then discharged, via unlined ditches, to settling ponds and eventually to Spoon and Kill Creeks; however, one group 
of the ditches discharged directly to a field adjacent to Spoon Creek. The F-line ditches were located on the east side of the F-Line 
press houses. Occasionally, propellant solids settled in these ditches before reaching the ponds. The ditches were used periodically
from 1943 to 1971. 
 
The February 1999  RFI indicated nitroglycerine in soil at concentrations that exceed USEPA target risk range for carcinogenic risk. 
Lead was found at concentrations exceeding USEPA and KDHE guidance values. The CMS and Statement of Basis (SOB) were 
completed in February 1999 and recommended soil remediation by excavation, stabilization and disposal. As a result of the 1998 
EBS the size of this site was expanded by 25 acres to a total area of 128 acres and includes 56 building foundations. A surface soil 
removal of 47,000 tons of contaminated soil was completed in 2001. SAAP-106 is being handled under SAAP-010. Investigation of
10 additional acres in SAAP-010, and all of SAAP-106 was completed in 2004. A total of 4,945 tons of contaminated soil from 
SAAP-106 and part of SAAP-010 were excavated and disposed of in March 2005.

ICM for contaminated soil underneath explosive buildings and sewers in the F-Line was completed under sites SAAP-123/124 and 
included in the ICM report for SAAP-010. SAAP-106 represents the western portion of F-line and is incorporated into ICM report 
for SAAP-010. A total of 76,964 tons of contaminated soil from underneath explosive foundations and sewers in F-line were 
excavated and disposed of, and was completed in 2008. The ICM completion report was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-010
Site Name: F-Line Area Ditches

RRSE: HIGH

Alias: SWMU 10
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CLEANUP/EXIT STRATEGY
RA(O) groundwater sampling will resume when upgradient cleanup is complete.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite, Semi-
volatiles (SVOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

197907........
199408........
199601........
199907........
199906........
200110........

199009
199805
199907
199908
200109
204509

RIP Date: 200110

RC Date: 204509

This site comprises 5 acres in the east central portion of the installation. This area was used for settling ponds for removing 
explosive solids from F-Line wastewater. Wastewater from the F-Line production facilities drained into ditches, which led to the six 
F-Line Area Settling Ponds (1A, 1B, 2A, 2B, 3A, and 3B) and two Blender Ponds (4A and 4B). The six settling ponds were unlined 
earthen ponds equipped with stand pipes to permit settling of solids and decantation of water. The northernmost settling ponds (3A 
and 3B) were constructed in 1942 and abandoned in 1971. The remaining ponds were operational from 1943 to 1969.  These ponds
were used to settle propellant solids from wastewater generated during production of propellants. The ponds were also part of the 
natural drainage system, ultimately discharging into Spoon and Kill Creeks. During past operations, Sunflower Army Ammunition 
Plant occasionally removed the propellant solids which had accumulated in the ponds and burned them at the burning grounds 
(SAAP-022). The pond sediments were contaminated with propellant containing lead salts, phthalates, NG and NC.

The February 1999  RFI indicated NG in the soil at concentrations that exceed the USEPA target risk range for carcinogenic risk. 
Lead was also found at concentrations exceeding USEPA and KDHE guidance values. The  CMS and SOB was completed in 
February 1999 and recommended soil remediation by excavation, stabilization and disposal. Excavated and disposed of 6,750 tons 
of contaminated sediment and underlying soil. The CMI was completed in 2001. Groundwater monitoring was initiated in 2001. 
KDHE has approved a hiatus in the groundwater sampling requirements until the upgradient sites are remediated.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-011
Site Name: F-Line Area Settling Ponds

RRSE: HIGH

Alias: SWMU 11
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199408........
199606........

199009
199805
202210

RIP Date: N/A

RC Date: 202210

This site comprises 12 acres in the east central portion of the installation. This area was used as an acidic water retention basin to 
regulate the pH prior to discharge off-post. Pyotts Pond is an unlined, earthen impoundment with a surface area of 1.7 acres and a 
capacity of 5.2 million gallons. The pond was constructed in 1968 to aide in pollution control. The pond received drainage from the 
South Acid Area, the Paste Mix Area, the NC Area, the Solvent Area and the NG Area.
Neutralization of water entering the pond resulted in an accumulation of calcium sulfate sludge, which was periodically dredged and 
landfilled adjacent to the pond to the north. Effluent from the pond drains northeast to Kill Creek, and was monitored by National 
Pollutant Discharge Elimination System (NPDES) Outfall 004.

The May 1999 RFI results indicated elevated levels of mercury and NQ in the surface water. Groundwater contained NQ and 
sediments contained elevated levels of PAHs, PCBs and NC. An RFI work plan was prepared in June 2010, which was approved by
KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-012
Site Name: Pyotts Pond & Sludge Disposal Area

RRSE: MEDIUM

Alias: SWMU 12
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CLEANUP/EXIT STRATEGY
An RFI work plan and fieldwork will be completed. A CMS will be prepared which will be used to determine future action(s) for this 
site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199408........
199704........
199810........

199009
199508
202310
202110

RIP Date: N/A

RC Date: 202310

This site comprises 32 acres in the east central portion of the installation. This area was used as evaporative lagoons for 
Nitroguanidine production wastewater after treatment at the liquid waste treatment plant (LWTP). The LWTP consisted of five 
aboveground tanks: three for treating wastewater, one for slurrying lime, and one for feeding wastewater to be treated. In addition, 
there were four unlined, earthen cells used as evaporative lagoons associated with the LWTP. Use of the LWTP and lagoons began
in 1979. Volumes of waste treated at the LWTP varied with the need of production operations. The plant treated up to 1.5 million 
gallons of corrosive wastewater each month. In the summer of 1986, the lagoons were reportedly nearing their effective capacity, 
and the wastewater from the lagoons was being applied to land within the plant boundaries.

In a letter dated March 11, 1996, KDHE approved a schedule of work for remediation of the lagoon sludge and dismantlement of the
lagoons. This action partially fulfilled KDHE requirements for lagoon closure. The ICM work was completed in August 1999. 
Groundwater monitoring until contaminants are below risk levels will complete the closure of the lagoons. Groundwater monitoring is
on hold pending completion of soil cleanup of all upgradient sites.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-013
Site Name: South Acid Area LWTP Evap. Lagoons

RRSE: LOW

Alias: SWMU 13
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CLEANUP/EXIT STRATEGY
An ICM for soil removal associated with the explosive slabs and sewers will be completed. A request for no further action planned 
will be prepared.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199408........
199810........
200803........

199009
199805
202212
202112

RIP Date: N/A

RC Date: 202212

This site comprises 7 acres in the east central portion of the installation. This area was used to ballistically test 2.75-inch rocket 
grains. The site includes four firing platforms. Two outdoor firing platforms are located immediately north of each of the two rocket 
static buildings. The April 1997 and April 2002 RFI sampling indicated lead, NG and phthalates in surface soil above action levels. 
Lead and NG were found in the groundwater above action levels.

Additional soil and surface water sampling was completed in the April 2005 RFI to delineate the areas of contamination. ICMs were 
conducted in 2008. A total of 1,847 tons of contaminated soil were excavated and disposed. A draft ICM report was prepared and 
submitted to KDHE. The ICM report needs to be finalized. ICMs for contaminated soil underneath explosive foundations will be 
covered in the SAAP-123/124 ICM. The work plan for SAAP-123/124 ICM at SAAP-014 was prepared in March 2011, and is 
awaiting approval by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-014
Site Name: Rocket Static Test Area

RRSE: HIGH

Alias: SWMU 14
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS. It is anticipated that NFA will be required at this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199509........
200001........

199009
199805
201810

RIP Date: N/A

RC Date: 201810

This site comprises 57 acres in the southeast portion of the installation. This area was used for RCRA permitted temporary storage 
of hazardous waste from 1985-2001. Before being RCRA permitted storage units these magazines were used to store produced 
propellant prior to shipping off-site. The buildings included in this site are: J- 117, J-118, J-119, J-120, J-121, J-122, J-124, J-
127, and J-128. All magazines used natural lighting to preclude accidental detonation of explosives, are secured with locking doors,
and have concrete floors with secondary containment. Materials designated to be stored in each magazine included production 
waste from propellant manufacturing, spent solvents, and other explosive and hazardous waste.

Six out of nine of the RCRA permitted hazardous waste storage units (buildings) in SAAP-015 have completed the normal RCRA 
treatment, storage and disposal facility (TSDF) closure activities under Section I of the RCRA Part B Permit; however, KDHE 
demands that the applied pesticides underneath the foundation slab and directly around the outside of the foundation at Buildings 
J-124, J-127, and J-128 must be excavated and disposed before they will certify that the buildings are clean closed. The Army 
does not agree with the regulators because applied pesticides are not a Comprehensive Environmental Response, Compensation 
and Liability Act (CERCLA) release and therefore no cleanup is required. ER,A funds cannot be used to close RCRA permitted 
hazardous waste storage units.

The data from the April 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). Therefore 
another RFI was initiated in 2008. Fieldwork was completed. There were no soil or sediment samples exceeding industrial TMCL for
all investigations at SAAP-015. Exceedances for pesticides in soil were excluded because the Army does not clean up applied 
pesticides. An RFI report will be prepared. After KDHE approval of this RFI report, a request for no further corrective action planned 
will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-015
Site Name: Waste Storage Magazines

RRSE: MEDIUM

Alias: SWMU 15
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS. It is anticipated that NFA will be required at this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199610........
200001........

199009
199805
201810

RIP Date: N/A

RC Date: 201810

This site comprises 79 acres in the south central portion of the installation. This area was used as a Resource Conservation and 
Recovery Act (RCRA) interim permitted hazardous waste storage area. This area includes the B-Area storage buildings B-14, B-
16, B-20, B-21 and B-22. Also included are J-125 and Building 181-2 which is located in the central portion of Sunflower Army 
Ammunition Plant.  Building 181-2 is an inactive 12 by 15 ft metal structure that was used to store spent degreasing solvents. The 
building has a concrete floor and was surrounded by an earthen dike. The solvents which were stored in 181-2 were transferred in 
1984 to Building J-125, where temporary spill containment was provided. When the upgrading of J-124 was complete, the solvents 
were then transferred from J-125 to J-124. Over time, 181-2 contained 550 gallons of spent degreasing solvents.

Three out of seven of the RCRA permitted hazardous waste storage units (buildings) in SAAP-016 have completed the normal 
RCRA treatment, storage and disposal facility (TSDF) closure activities under Section I of the RCRA Part B Permit; however, the 
Kansas Department of Health and Environment (KDHE) demands that the applied pesticides underneath the foundation slab and 
directly around the outside of the foundation at buildings J-125, 181-2, B-16 and B-20 must be excavated and disposed before 
they will certify that the buildings are clean closed. The Army does not agree with the regulators because applied pesticides are not 
a Comprehensive Environmental Response, Compensation and Liability Act release and therefore no cleanup is required. ER,A 
funds cannot be used to close RCRA permitted hazardous waste storage units.
 
The data from the April 2000 Resource Conservation and Recovery Act Facility Investigation (RFI) were determined by the 
regulators to be unreliable (Intertek Testing Services Data). Therefore another RFI was initiated in 2008. Fieldwork was completed. 
There were no soil or sediment samples exceeding industrial Target Media Cleanup Level for all investigations at SAAP-016. 
Exceedances for pesticides in the soil were excluded because the Army does not clean up applied pesticides.  An RFI report with a 
Corrective Measures Study will be prepared. After KDHE approval of this RFI report a request for no further corrective action 
planned will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-016
Site Name: Temporary Waste Storage Magazines

RRSE: LOW

Alias: SWMU 16
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CLEANUP/EXIT STRATEGY
An IRA will be conducted for soil removal in the rind area.  The RFI will be completed and will include a CMS, which will be used to
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Asbestos, Explosives, Metals, 
Nitrate/Nitrite

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199610........
200001........
201502........

199009
199805
202310
202110

RIP Date: N/A

RC Date: 202310

This site comprises 284 acres in the south central portion of the installation. This area was used for production of multi-base solvent
propellant.  G-Line operated from 1943-1948, and 1953-1960. It was reported that during the 1940s, the G-line NC wringers 
(Building 5026-1) overflowed, and NC fines had been observed along drainage ditches from the area leading to Kill Creek. It is 
likely that G-Line Area ditches received the same types of materials and followed the same historical wastewater treatment 
practices as the F-Line Area. The G-Line area is situated close to the basin divide between flow westward to Captain Creek and 
flow eastward to Spoon and Kill Creeks. Consequently, it is possible for contamination to migrate in either direction depending on 
the location of the source of contamination in the G-Line area. It is possible that small amounts of propellant solids may have 
settled in these ditches.

As a result of the 1998 EBS SAAP-017 was expanded to include all of G-Line. The non-explosive buildings, ditches, and areas 
away from the explosive buildings are included in the RFI and corrective measures for SAAP-017. The data from the October 2000 
RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). An RFI work plan was prepared in June 
2009, which was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-017
Site Name: G-Line Area Ditches

RRSE: LOW

Alias: SWMU 17
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CLEANUP/EXIT STRATEGY
The CMS will be completed and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Metals, 
Nitrate/Nitrite, Semi-volatiles (SVOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199408........
199810........
200010........

199009
199805
202010
200210

RIP Date: N/A

RC Date: 202010

This site comprises 50 acres in the west central portion of the installation. This area was used for disposal of solid waste. The 
landfills employed a trench-type operation. Several types of landfills are included in the landfill area: the sanitary landfill (31 acres); 
the asbestos landfill (one acre) and the ash landfill (19 acres, SAAP-019). This landfill area began operation in 1943. Prior to the 
designation of the New Sanitary Landfill in 1967, refuse of all types was buried at a site just south of the new landfill. No records 
from the Old Landfill were available. Sunflower Army Ammunition Plant no longer uses the New Sanitary Landfill; currently, waste is 
disposed off-site. There is no record of hazardous waste being placed in either landfill.

The 1997 RFI report states that the primary concerns at SAAP- 018 and 019 are the constituents detected in groundwater (sulfide; 
cis-1,3-dichloropropene and ammonia nitrogen), and dioxins/furans in the shallow soil. Institutional controls have been 
implemented (fencing) to control site access. An ICM for eroded areas was completed in September 2003. Shallow groundwater 
flowing through a sand lens within the site complicates the final corrective measures.

A May 2006 RFI delineated the exact boundaries of the disposal cells, and also a hydrogeological investigation was conducted. A 
large trackhoe was used to delineate the boundaries of SAAP-018, 019, and 049. No waste was found in SAAP-049. Delineated 
areas of SAAP-018 and 019 were surveyed and show that SAAP-018 is 19.8 acres, and SAAP-019 is 1.2 acres for a total of 21 
acres. The SAAP-018 landfill was no longer used after June 1988. The new part of the SAAP-018 landfill was properly closed. Per 
a  KDHE letter dated November 22, 2000 they state that the old area of the SAAP-018 landfill has insufficient cover and was not 
properly closed. Therefore a typical landfill cap has to be installed over the SAAP-018 landfill. There currently is no groundwater 
monitoring. Monitoring and maintenance of the landfill cover is ongoing.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-018
Site Name: Old/New Sanitary Landfill

RRSE: LOW

Alias: SWMU 18
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Metals, Other 
(Sulfates)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199408........
199606........

199009
199605
202112

RIP Date: N/A

RC Date: 202112

This site comprises two areas, 19 acres in the west central portion of the installation and one acre in the central portion of the 
installation.  This area was used for the disposal of fly ash and coal fines. There are two, unlined ash landfills. SAAP-019 West is 
located north of SAAP-018 and will be addressed under SAAP-018. SAAP-019 East is located southeast of Power House No. 1.  It
has been reported that SAAP-019 West was used prior to 1966. The ash landfills contain unknown quantities of fly ash from the 
ash-sluice system and coal fines from the coal pile. Fly ash may contain heavy metals.

A May 2006 RFI delineated the exact boundaries of the disposal cells. A large trackhoe was used to delineate the boundaries of 
SAAP-019 West, which was surveyed and is 1.2 acres. This landfill is closed. Currently, there is no groundwater monitoring. 
Monitoring and maintenance of the landfill cover is ongoing.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-019
Site Name: Ash Landfills

RRSE: LOW

Alias: SWMU 19
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Other (Sulfates)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199509........
199604........
200507........

199009
199805
201810
201610

RIP Date: N/A

RC Date: 201810

This site comprises 15 acres in the north central portion of the installation. This area was used for settling out fly ash from Power 
House No. 1 via an ash-sluice system. There are four ash lagoons, all are 15 feet deep. Lagoon 165-1 was 103,600 square feet, 
Lagoon 165-2 was 118,900 square feet, Lagoon 165-3 was 95,000 square feet, Lagoon 165-4 was 10,000 square feet. These 
lagoons began operation in 1979 to collect fly ash and bottom ash from the coal fired boilers in Power House No. 1 via an ash- 
sluice system. The ash wastes (which may contain heavy metals) were allowed to settle out in the lagoons and the slightly alkaline 
wastewater was filtered and recycled back to the boiler house. Lagoons 165-1, 165-2, and 165-3 were periodically dredged and 
the sludge was landfilled in the Ash Landfill (SAAP-019).

The data from the May 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). The 2005 RFI 
found no ash sludge in Lagoons 165-2, 165-3, or 165-4. Ash sludge was found to be an average of 12.5 feet deep in lagoon 165-
1. Therefore, the excavation total was estimated to be 55,500 cubic yards.

A wastewater lagoon closure and verification sampling work plan was approved by KDHE in April 2008. The lagoons berms were 
breached for passive dewatering of the ash sludge. Once the sludge dried out enough for landfill acceptance the sludge was loaded 
for transportation and off-site disposal at a Subtitle D landfill. A total of 121,619 tons of sludge from SAAP-020 was excavated and 
disposed of. Post-excavation confirmation samples are below residential risk levels. The area was graded to allow for drainage and 
revegetated. The ICM completion report was approved by KDHE.  A request for no further corrective action planned will be 
prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-020
Site Name: Ash Lagoons

RRSE: HIGH

Alias: SWMU 20
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CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Explosives, 
Metals, Nitrate/Nitrite, Petroleum, Oil and Lubricants (POL), 
Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons
(PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Building Decontamination, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

197907........
199408........
199601........
200505........
200505........

199009
199805
200411
200601
201810

RIP Date: N/A

RC Date: 201810

This site comprises 10 acres in the west central portion of the installation. This area was used for open burning combustible material
contaminated with explosive residues, and flashing non-combustible material contaminated with explosive residues. Used oil was 
also open burned in this area. The site was built in 1942. Prior to 1970, burning of contaminated materials occurred in two open 
trenches; however, in about 1970, the two trenches were filled and two unlined 30 feet by 300 feet pads were installed where the 
trenches were located. The pads were separated by an earthen berm. Contaminated material accumulated at the site until the pad 
was full, which generally took one to two months. Burning was initiated using diesel fuel, waste oils, and scrap wood (including 
telephone poles). Sunflower Army Ammunition Plant randomly sampled the remaining residue for toxicity characteristic leaching 
procedure metals (leachable), and upon negative results disposed the ash in the sanitary landfill (SAAP-018). After one pad was 
burned, the other pad began receiving materials for the next burn.  During a site visit in 1990, burn areas were observed away from 
the main burn pads.  Also located on the site was an open top tank, eight feet in diameter, which was used to burn waste solvent 
and used oil. Adjacent to the tank was an elevated platform which appeared to have been used as an unloading dock for containers 
of liquids to be emptied into the tank. At the time of a 2001 site visit, the tank contained water. Groundwater and surface water 
runoff from the burn area flows northwest to Captain Creek or the adjacent oxbow.

The May 1997 and April 2002 RFI results indicated the presence of dioxins, metals, solvents, and petroleum hydrocarbons in soil. 
Petroleum hydrocarbons and VOCs were detected in groundwater and surface water. Additional delineation sampling was 
completed in spring 2003. Due to the detected ongoing release of POLs from POL-contaminated soil to Captain Creek an ex situ 
bioremediation pilot test for TPH, and sampling for VOCs and PAH  in the soil was conducted 2004. Approximately 5,000 cubic yard
of POL-contaminated soil was excavated and bioremediated in 2004 (from Area D).

A CMS for soil was completed in November 2004. Corrective measures were implemented in November 2007. A total of 66,381 
tons of contaminated soil was excavated and disposed of. It was also necessary to pump and haul to the local publicly-owned 
treatment works 320,000 gallons of groundwater from the deep excavations in Areas D, E, and F in order to complete the deep soil 
excavations. A corrective measures completion report was submitted to KDHE and comments have been received.

A CMS for groundwater at SAAP-021 was approved by KDHE. Three new groundwater monitoring wells were installed. Monitoring 
of contaminated groundwater will continue. Soil remediation at this site is complete. The corrective measures completion report 
needs to be finalized.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-021
Site Name: Contaminated Materials Burn Ground

RRSE: HIGH

Alias: SWMU 21
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The corrective measure completion report will be completed. LTM will continue for 30 years and will include groundwater 
monitoring.

Site ID: SAAP-021
Site Name: Contaminated Materials Burn Ground

Alias: SWMU 21
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CLEANUP/EXIT STRATEGY
A work plan for the additional CMI(C) will be completed followed by the excavation and disposal of soils. NFA is anticipated.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

197907........
199403........
199601........
201912........
202002........

199009
199805
199910
202001
202210

RIP Date: N/A

RC Date: 202210

This site comprises 30 acres in the west central portion of the installation. This area was used to open burn waste explosives on 
designated pads. The waste explosive included NG slums (i.e., NG mixed with sawdust and soda ash for stabilization) and various 
propellant formulations from the production area sumps, filters, settling ponds, and drains. The site was in operation from 1943 to 
1980. SAAP-022 includes seven acres containing five burning pads, and a NG slums burning area. During a groundwater 
contamination survey in 1987, it was reported that the site was a grass-covered field showing no signs of vegetative stress.

The March 1997 (RFI detected lead and NG in surface soil above action levels. A CMS was completed in February 1999. Corrective
measures were implemented in 2004- 2005. A total of 46,997 tons of contaminated soil was excavated and disposed. All remaining 
soil in SAAP-022 was below unrestricted levels as reported in the corrective measures completion report in January 2006. One 
round of groundwater sampling was conducted. No contaminants above action levels were detected in the groundwater; therefore 
groundwater monitoring is not planned.

A request for NFA was written by the Army and sent to the KDHE in March 2008. In a letter dated April 20, 2009, KDHE denied the 
NFA request based on data gaps KDHE found in the corrective measures completion report for SAAP-022. Additional sampling and
cleanup is required to fill these data gaps. The areas requiring sampling are very well defined because of the characterization 
sampling during the CMI, and therefore an additional RFI is not necessary. Confirmation soil samples will be collected and sent to 
an off-site laboratory for analysis.  Contaminated soils that exceed industrial TMCL will be excavated and properly disposed.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-022
Site Name: Old Explosive Waste Burning Ground

RRSE: HIGH

Alias: SWMU 22
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite, 
Polycyclic Aromatic Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199408........
199806........
201502........

199009
199805
202210
202110

RIP Date: N/A

RC Date: 202210

This site comprises 149 acres in the central portion of the installation. This area was used as an area to produce NG, mix pastes for 
double-base solventless propellant and multi-base solvent propellant. The NG area includes four NG Nitrator, Neutralization and 
Storehouse complexes with sumps, and drainage ditches that extend from the production buildings to Pyotts Pond (SAAP-012) and
had three periods of operation: 1943-1946, 1951-1960 and 1965-1971. The F-Line and N-Line Paste Mix Area is located 
northeast of the NG Area and produced double-base solventless propellant paste for the 2.75 rocket grains. The G-Line Paste Mix 
area is located southwest of the NG Area and produced multi-base solvent propellant paste for cannon propellant grains. As a 
result of the 1998 EBS the boundary of this site was expanded from just the NG Production Area to include the F-Line, G-Line and 
N-Line Paste Mix Areas.

During the March 1998 RFI the downgradient ditch areas of SAAP-024 were investigated. The RFI was deemed incomplete by 
USEPA and KDHE. Sampling was not conducted in NG Nitrator areas due to the potential explosive hazards associated with NG in 
soils at concentrations that may exceed 10 percent. The data from the initial RFI identified eighteen metals, nitrates, sulfates, PAHs,
SVOCs and NC above background concentrations at SAAP-024. Metals, PAHs and SVOCs were detected in all media (surface 
water, groundwater, sediment and surface soil), nitrates and sulfate were detected in surface water and groundwater, and NC was 
detected in surface soil and sediment.

Due to the potential presence of reactive levels of NG in the NG Production Area of SAAP-024, an explosive safety assessment 
was conducted in 2004 to determine if there was an explosive hazard requiring an explosive safety submission before RFI or 
corrective measures work could be performed. A remotely operated Geoprobe® was used to take soil borings from zero to four feet 
in all of the NG sumps, the ditches downgradient of the sumps, and two recorded spill areas. The highest concentration detected 
was 485 milligrams (mg) /kilogram (kg), which is well below the explosive level. Therefore remote investigation and cleanup is not 
required, i.e. the standard investigation and cleanup methods are safe from explosive hazards. An RFI work plan was prepared in 
December 2008, which was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-024
Site Name: Nitroglycerine and Paste Mix Areas

RRSE: HIGH

Alias: SWMU 24
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197907........
199610........
200001........

199009
199805
202112

RIP Date: N/A

RC Date: 202112

This site comprises 244 acres in the north central portion of the installation. This area was used to convey acidic wastewater and 
other wastewater from the NC Production Area (SAAP-116) to Pond A (SAAP-004). SAAP-025 consists of 41,000 linear feet of 
ditch leading from the edge of the NC Production Area to Pond A. NC production involved the use of significant amounts NC fibers, 
acids and wash/rinse water. There were two types of wastewater: acid wastewater was directly discharged through baffled settling 
tanks; NC wastewater resulted from boiling, screening and blending, after which the water passed through a NC fines settling pit. 
Wastewaters were reported as milky in color, containing suspended NC fibers. All wastewater was conveyed via an underground 
sewer system that discharged to an open drainage ditch leading to Pond A for sedimentation of solids and equalization of 
wastewater. NC production ceased in 1971. NC has little vertical migration potential, but may exist in sediment layers below the 
surface. NC has no toxic properties but a TMCL of 1,000 mg/kg was established by the regulators for the site (one percent of the 
explosive concentration).

The data from the November 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). The 
June 2006 RFI baseline screening risk assessment determined that metals pose an unacceptable risk to human health.  Therefore, 
a cleanup is required.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-025
Site Name: Nitrocellulose Area Ditches

RRSE: HIGH

Alias: SWMU 25
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted. The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Pesticides, 
Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons
(PAH)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199610........
200001........
201502........

199009
199808
202310
202110

RIP Date: N/A

RC Date: 202310

This site comprises 501 acres in the north central portion of the installation. This area was used to produce single-, double-, and 
triple-base solvent propellant grains. Site SAAP-026 consists of three single base propellant lines (B-Line, C- Line, and D-Line). 
The base explosive, NC, in single base propellant was mixed with dinitrotoluene (DNT), stabilizers, and burn modifiers using an 
ether-alcohol mix as the mixing solvent. The propellant paste was extruded by presses and then the grains were cut to length. The 
propellant grain manufacturing process was completed in the Finishing Area located within SAAP-026 to the west of the mixing 
lines. SAAP-026 also includes a multi-base propellant line (E-Line) where double base (NC and NG), and triple base (NC, NG, 
NQ) propellants were produced. The mixing solvent for multi-base propellant was an acetone-alcohol mix. The finishing area for E-
Line is not included in SAAP-026, but was instead made a separate site, SAAP-111, which is SAAP-111. Production was 
documented during the period of 1943-1948 for B-Line and C-Line. Production was documented during the periods of 1943-1948 
and 1951-1960 for D-Line and E-Line.

As a result of the 1998 EBS the boundary of this site was expanded from just the Single Base Solvent Propellant Finishing Area to 
include the B-, C-, D-, and E-Line paste mix and grain production areas. A hazardous waste study of SAAP-026 was completed 
in 1985. An  RI report was completed in September 1989. An RFI was completed in May 2001. A RRSE  of the paste mixing, 
pressing and cutting area of B-Line, C-Line, D-Line, and E-Line was completed in 2003. The results from these reports indicate 
that SAAP-026 contains contaminants above risk levels, and includes ammonia, arsenic, chromium, 2,4-DNT, lead and mercury.

The data from the May 2001 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). Therefore 
another RFI was prepared in 2009, which was approved by KDHE. The fieldwork was started, but was stopped due to insufficient 
funds. The ICM work plan was prepared in September 2009, and was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-026
Site Name: Single Base Propellant Area Sumps

RRSE: MEDIUM

Alias: SWMU 26



Final SUNFLOWER ARMY AMMUNITION PLANT Installation Action Plan - 56

CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite, Semi-
volatiles (SVOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199408........
199510........
199901........

199009
199705
202112
199905

RIP Date: N/A

RC Date: 202112

This site comprises 10 acres in the northwest portion of the installation. This area was used for evaporative lagoons to hold 
wastewater from the NQ Production Area. The sulfuric acid concentrator (SAC) Liquid Waste Treatment Plant LWTP went into 
operation in 1984. It consisted of a 45,000-gallon tank for distillate and a 17,000-gallon tank for other corrosives. It received 
corrosive distillate from the SAC and some corrosive wastewater from the NQ production processes. Lime neutralizers were added 
to the acidic wastewater, which then flowed into the two evaporative lagoons located south of the LWTP. The wastewater transfer 
line from the LWTP to the evaporative lagoons had documented releases. The lagoons were constructed in 1984. In 1987 the lining 
of the lagoons appeared damaged. Observations of higher soil moisture and occasional small amounts of water at the base of the 
berm on the west side of the southern lagoon indicated releases were occurring. The lining was replaced. It was reported that when 
the liner was replaced in one of the lagoons the breaks in the old liner indicated that releases to the underlying soil did occur.

The May 1999  RFI indicated that the wastewater and sludge in the evaporative lagoons was causing groundwater contamination 
with NQ, Guanidine Nitrate, nitrates and sulfates. In a letter dated March 11, 1996, KDHE approved a schedule of work for 
remediation of the lagoon sludge and dismantlement of the lagoons. This action partially fulfilled KDHE requirements for lagoon 
closure. This  ICM work was completed in August 1999. In 2004 the underground LWTP transfer line from the SAC to the 
evaporative lagoons was removed, and confirmation soil samples were collected.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-027
Site Name: NQ Area SAC & LWTP Evap. Lagoons

RRSE: LOW

Alias: SWMU 27
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Metals, 
Pesticides, Petroleum, Oil and Lubricants (POL)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199610........
200001........
200905........

199009
199805
201810
200908

RIP Date: N/A

RC Date: 201810

This site comprises 20 acres in the north central portion of the installation. This area was used for storing and mixing herbicides and
pesticides. The pesticide storage and mixing building was constructed in 1943. A new building was erected a short distance from 
the old structure that it replaced. The old facility and its surrounding area were reportedly cleaned of pesticide residues. The new 
facility met USEHA's criteria for design of a pest control shop, pesticide storage and mixing facility. It was in operation from 1984 to 
2001. The new facility contains four sumps, one in each room: the pesticide storage room, the herbicide storage room, the inside 
mixing room and the outside mixing area. All liquid within the sumps was recycled into formulations, and there was no discharge 
from the sumps. No spills or releases have been recorded for this site.

During a preliminary review site visit to the Pesticide Handling Area in 1990, an aqua-blue stain was evident at the outside sump 
and outside the pesticide building. It was identified as a dibromide solution which is sprayed as an indicator dye in areas where 
herbicides/pesticides were used. Any contamination is assumed to have resulted from operations at the former Pesticide Mixing 
Shop and not the new Pesticide Mixing Shop. It was also noted that stressed vegetation was observed leading from the shop and 
following a newly constructed road; however, Sunflower Army Ammunition Plant personnel indicated an underground steam line in 
the area may have impacted the vegetation.

The data from the May 2001 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). Therefore 
another RFI was prepared in October 2008, which was approved by KDHE. The fieldwork was completed. There were five soil 
samples at five sample locations with industrial TMCL exceedances. An RFI report with CMS will be prepared.

ICM were conducted in 2009 to clear an area of pesticide contaminated soil found during the RFI so that a leaking underground 
water line could be repaired. A total of 40 tons of contaminated soil as nonhazardous waste was excavated and disposed. An ICM 
report letter was submitted to KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-030
Site Name: Pesticide Handling Area

RRSE: LOW

Alias: SWMU 30
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted. The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Explosives, 
Metals, Nitrate/Nitrite

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199408........
200001........
201502........

199009
199805
202210
202010

RIP Date: N/A

RC Date: 202210

This site comprises 7 acres in the west central portion of the installation. This area was used to decontaminate material containing 
explosive residues. The Contaminated Waste Processor (CWP) operated between 1982 and 1996. The CWP is an incinerator 
measuring 14.5 feet by 25 feet. The CWP was designed to incinerate materials contaminated or suspected of being contaminated 
with explosives, and to decontaminate (flash) explosive-contaminated metal prior to salvage. Because the CWP could only handle 
materials with residual amounts of explosives, the waste materials to be incinerated were checked to insure they did not contain 
pockets of explosives. Lab analysis was conducted after the burn to verify the ash debris could be disposed in the onsite landfill.  If 
the ash debris exceeded any Toxicity Characteristic Leaching Procedure (TCLPs) it was disposed off-site as hazardous waste.

The April 1999 Resource Conservation and Recovery Act Facility Investigation (RFI) results indicated the presence of phthalates in 
the soil samples. No contamination was found in the groundwater.  Kansas Department of Health and Environment (KDHE) and 
United States Environmental Protection Agency (USEPA) identified several significant data gaps in the 1999 RFI that had to be 
addressed. Because of insufficient data, KDHE and USEPA requested that the Army conduct a more extensive investigation to fully 
characterize the extent of contamination.  An RFI work plan was prepared in March 2009, and was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-031
Site Name: Contaminated Waste Processor

RRSE: MEDIUM

Alias: SWMU 31
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CLEANUP/EXIT STRATEGY
The draft request for NFA based on the sampling data in the closure report for USEPA RCRA-permitted staging piles will be 
finalized.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Pesticides, 
Polychlorinated Biphenyls (PCB)

Media of Concern: Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

197907........
199408........
199601........
200101........
200109........

199009
199805
200010
200108
201908

RIP Date: N/A

RC Date: 201908

This site comprises 1 acre in the west central portion of the installation. This area was used to explosively decontaminate lead, and 
melt the lead to form ingots for recycling. The site borders the Captain Creek flood plain. Surface drainage is toward a southwest 
drainage ditch which subsequently drains west near the Old Explosive Waste Burning Ground (SAAP-022) to Captain Creek. Some
runoff also eventually drains into an oxbow near Captain Creek. The site formerly contained a small building and melting rack within 
a paved area. The Recovery Unit was in operation from 1943 to 1970. Contaminated lead recovered from routine maintenance 
activities in the acid, NG, and propellant manufacturing buildings was placed on a rack and suspended over a tank. An overhead 
heater melted the lead, which then dropped into the tank. The lead was drained into molds and made available for recycling. Lead 
solids had been observed scattered throughout the site. Lead was the primary constituent of concern at this site. It is somewhat 
soluble under acidic conditions.

A RI report was completed September 1989. A RFI was completed in March 1997. A CMS was completed in February 1999. The 
results from these reports indicated lead in the soil above action levels. A leaking underground storage tank (UST) was removed 
from this site under the UST program. The ICM was implemented in 2002, and 803 cy of lead contaminated soil was excavated, 
treated and disposed off-site. In addition to the ICM a leaking UST soil removal has been completed and the site was clean closed. 
The groundwater at this site was sampled under SAAP-022. No contaminants were detected above action levels in the 
groundwater. Therefore NFA was planned for this site. A request for NFA was written by the Army and sent to the KDHE in March 
2007. In a letter dated April 16, 2009 KDHE denied the NFA request based on data gaps KDHE found in the ICM completion report 
for SAAP-032.

The data gaps were addressed by the following actions: A staging pile permit was obtained under the USEPA RCRA permit for 
Sunflower Army Ammunition Plant, and was built in 2009 in the area of all of SAAP-032 and some of SAAP-022. The staging piles 
were used for contaminated soil excavated at SAAP-021 because SAAP-021 is in a flood plain. After completing the cleanup of 
SAAP-021, closure of the staging piles was performed by removing the liners and scraping the soil under the liners, followed by 
gridded sampling. The July 2010 Staging Piles Closure Report's sample results show that all of the area of SAAP-032 is below 
TMCL; however, the report was not approved by USEPA. After USEPA approves this report a site closeout document will be 
prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-032
Site Name: Lead Decon. and Recovery Unit

RRSE: HIGH

Alias: SWMU 32
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197907........
199610........
199810........
200010........

199009
199805
202112
200309

RIP Date: N/A

RC Date: 202112

This site comprises 1 acre in the central portion of the installation. This area was used to settle out propellant solids from the 
wastewater discharged from the F-Line and N-Line paste mix area. The half tanks in this area received wastewater from wash 
down of propellant processing equipment and buildings in the paste mix area. They were used from 1965 to 1971. The half tanks 
discharged into two unlined settling ponds, then to Pyotts Pond. There were two steel half tanks located upgradient from each of the
settling ponds and are designated half tank 33/34 and 33/35. The 33/34 tank was located southeast of the paste mix area between 
the Five Corners Settling Ponds and the Paste Sumps, and the 33/35 tank was located northwest of the paste mix area near the F- 
Line Paste Mix Settling Ponds. Reportedly, overflowing of the metal flumes and half tanks occurred. There was no secondary 
containment around the half tanks.

The April 2002 RFI results indicated the presence of lead, NG, NC, and SVOCs in the soil. ICM occurred in 2002 and consisted of 
removal and decontamination of the half tanks, removal of 60 cy of impacted soils from around the half tanks and 700 cy of 
contaminated soil from drainage ditches extending from the half tanks to their stream discharge point. Confirmation samples were 
collected to verify that remaining soils met  KDHE residential requirements. The ditches extending from the half tanks upgradient to 
the source area will be remediated as part of the SAAP-024 cleanup. Groundwater monitoring at SAAP-033 detected metals and 
SVOCs above industrial risk levels.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-033
Site Name: Paste Area Half Tanks & Ditches

RRSE: HIGH

Alias: SWMU 33
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197909........
199610........
199810........
200010........

199009
199805
202112
200309

RIP Date: N/A

RC Date: 202112

This site comprises 1 acre in the central portion of the installation. This area was used to settle out propellant solids from the 
wastewater discharged from the F-Line and N-Line Paste Mix Area. There were two earthen, unlined ponds (5A, 5B), each 40 feet 
in diameter. The ponds were used periodically from 1953 to 1971. There were no secondary containment berms surrounding these 
ponds. The Settling Ponds received paste mix wastewater resulting from the wash down of equipment and buildings and from 
sprinkler trips.

The April 2002 RFI results indicated the presence of lead, NG, NC, and SVOCs in soil. ICM occurred in 2002 and consisted of 
removal of 900 cy of contaminated soil. Post-excavation confirmation sampling found no contaminants above unrestricted levels. 
Groundwater monitoring at SAAP-034 detected metals, SVOCs, and sulfate above industrial risk levels. Therefore groundwater 
monitoring will continue to be conducted at SAAP-034.

A request for NFA was written by the Army and sent to KDHE in December 2007. In a letter dated March 23, 2009 KDHE denied the
NFA request based on data gaps KDHE found in the ICM completion report for SAAP-034. Additional investigation and cleanup is 
not required to fill these data gaps.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-034
Site Name: Five Corners Settling Ponds

RRSE: HIGH

Alias: SWMU 34
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197909........
199610........
199810........
200010........

199009
199805
202112
200309

RIP Date: N/A

RC Date: 202112

This site comprises 1 acre in the central portion of the installation. This area was used to settle out propellant solids from the 
wastewater discharged from the F-Line and N-Line paste mix area. The NG Production Area did not discharge to these settling 
ponds. There were two earthen, unlined ponds (6A, 6B), each 40 feet in diameter. The ponds were used periodically from 1953 to 
1971. There were no secondary containment berms surrounding these ponds. The Settling Ponds received paste mix wastewater 
resulting from the wash down of equipment and buildings and from sprinkler trips. During site visits in both 1985 and 1987, Pond 6A 
was reported to contain approximately 16 inches of standing water, while Pond 6B was dry. Both ponds contained 12-18 inches of 
sediment which appeared to be soil.

The April 2002 RFI results indicated the presence of lead, NG, NC, and SVOCs in the soil. ICM occurred in 2002 and consisted of 
removal of 1,300 cy of contaminated soil. Post-excavation confirmation sampling found no contaminants above unrestricted levels. 
Groundwater monitoring at SAAP-035 detected metals and SVOCs above industrial risk levels.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-035
Site Name: Nitroglycerine Area Settling Ponds

RRSE: MEDIUM

Alias: SWMU 35
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CLEANUP/EXIT STRATEGY
Prepare and finalize the interim corrective measures completion report. The RFI fieldwork and report will be completed.  The CMS 
will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Explosives, 
Metals, Pesticides, Polycyclic Aromatic Hydrocarbons (PAH), Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197909........
199408........
199810........
200707........

199009
199805
202308
201810

RIP Date: N/A

RC Date: 202308

This site comprises 301 acres in the south central portion of the installation. This area was used as to produce 2.75-inch rocket 
grains.  The N-Line Press and Roll House Area operated from 1943 to 1946. The N-Line Finishing Area operated from 1943 to 
1971 and was where the Army completed final machining and inspection of extruded and cut propellant grains. Off-spec materials 
and trimmings were sent to a grinding mill and then back to the north end of N-Line Area for re-blending. Wastewater originated 
primarily from floor and equipment washing and from deluge events (water used for fire suppression), and flowed through floor 
drains into underground sewer which discharged to unlined ditches that lead to Spoon Creek. There were 20 eastwardly trending 
ditches and six concrete settling sumps. Propellant solids containing NC and NG settled in these sumps, and trace amounts settled 
in the ditches. The propellant formulations processed in this area were double base and were generally reactive.

The April 1999 RFI identified propellant and lead in soil. Lead, NG, and TPH-Gasoline Range Organics (GRO) were found in 
groundwater. In 2001, subsequent to the initial RFI this site was increased by 248 acres due to a site-wide EBS in 1998.  Another 
RFI was required to investigate the additional 248 acres in the production area, and the area around monitoring well 008 in an 
attempt to identify the source of NG in that well. Visible propellant was observed in the production area. Also need to determine the 
extent of contamination in the two tunnel dryers used for calcium carbonate cake storage, and the Jeep Shop leaking UST site 
(incorporated into SAAP-036 in 2002). A total of 52,833 tons of contaminated soil under the SAAP-123/124 explosive foundations 
and sewers in N-line were excavated and disposed.  An ICM completion report will be prepared. A RFI work plan was prepared in 
October 2012, which was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-036
Site Name: N-Line Area

RRSE: MEDIUM

Alias: SWMU 36
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199509........
200001........

199009
199805
201810

RIP Date: N/A

RC Date: 201810

This site comprises 3 acres in the north central portion of the installation. This area was used for sandblasting metal. SAAP-037 is 
comprised of three separate areas. Sandblasting has reportedly occurred in an area around each of Buildings 245-3, 504, and 566-
1.  At Building 566-1 sandblasting was used to prepare equipment such as motors, pumps, pipes, trailers, and heavy equipment for 
painting and preservation. At Building 504 sandblasting was used to prepare metal signs for painting. The bulk of the sand 
recovered from sandblasting operations was disposed in the sanitary landfill after it was tested and was below TMCLs; however, 
residual sand was left on the ground in each area. In addition, sand was not contained during the sandblasting operations and was 
therefore able to migrate through the air. The primary concerns at these sites are paint waste constituents, in particular metals such 
as arsenic, barium, chromium, cadmium, iron, lead, manganese, mercury, selenium and silver. PCBs were sometimes detected in 
some paints at low levels. Painting and de-painting solvents include VOCs.

The data from the March 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). A RFI work 
plan was prepared in April 2010, which was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-037
Site Name: Sandblast Areas

RRSE: MEDIUM

Alias: SWMU 37
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199509........
200001........

199009
199805
202210

RIP Date: N/A

RC Date: 202210

This site comprises 1 acre in the north central portion of the installation. This area was used to remove oil from Building 541 car 
wash wastewater prior to discharge to the STP. The oil water separator began operation in 1971 to service the auto maintenance 
shop located in Building 541. A majority of the flow to the separator was derived from the floor drain in the car wash bay.  Additional 
wastewater sources include rainwater and condensate from steam radiators used to heat the building. Although no oil or grease was
reportedly dumped into the drains leading to the separator, a small quantity of sludge collected in the tank. Sludge was removed 
from the tank in 1987 and tested for TCLP prior to transfer to the Sanitary Landfill (SAAP-018). This was the first recorded removal 
of sludge. During a site visit in 1990, the integrity of the tank was questioned because there was influent to the separator, but the 
tank did not appear to be filling. Oil stains and bare ground were noted under and downgradient of the half tank. It was also 
indicated that there was visual evidence of potential release to the surface water and soil. In 1991 the half tank was cleaned up and 
removed. The contaminated soil underneath and surrounding the half tank was excavated and disposed. A new oil water separator 
(A541) was built and operated until 2001.

The March 2000 RFI yielded evidence of surface releases and potential tank leaks; however, the data from the March 2000 RFI 
were determined by the regulators to be unreliable (Intertek Testing Services Data). The September 2005 RFI characterized surface
soils around the previous tank location (400 square feet), below piping and concrete manifold (100 linear feet). The RFI also 
characterized the groundwater at discharge locations and within the migration pathway from the site. Minor impacts to soil, 
groundwater, surface water and sediment were confirmed.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-038
Site Name: Oil Water Separator

RRSE: HIGH

Alias: SWMU 38
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Herbicides, 
Metals, Nitrate/Nitrite, Pesticides, Semi-volatiles (SVOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199509........
199602........

199009
199805
202210

RIP Date: N/A

RC Date: 202210

This site comprises 1 acre in the east central portion of the installation. This area was used to convey contaminated wastewater 
from the South Acid Area. The primary central drainage ditch originates near the Calcium Cyanamide Disposal Area (SAAP-040). A
second ditch originates from the northeast corner of the South Acid Area. A third influent ditch from the NG and paste mix areas 
joins the central ditch. All three ditches discharge into Pyotts Pond. During a site visit in 1990, the surface water observed in the 
central ditch was tinted orange; a white precipitate was observed along both the east and central ditches.

Reportedly the orange color was caused by the neutralization of acidic ferrous sulfate and sulfuric acid with hydrated lime. The 
sediment was reported to contain ferrous sulfate and calcium sulfate. Wastes handled at this site include sulfuric and nitric acids, 
NC, and NG.

The data from the April 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). The 
September 2005 RFI found contamination in the drainage soil, sediment, surface water, and groundwater. Removal of contaminated
drainage soil and sediment in the drainage ditches was recommended in the RFI report.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-039
Site Name: South Acid Area Ditches

RRSE: MEDIUM

Alias: SWMU 39
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CLEANUP/EXIT STRATEGY
The RFI report will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Nitrate/Nitrite

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199408........
200001........

199009
199805
201810

RIP Date: N/A

RC Date: 201810

This site comprises 2 acres in the east central portion of the installation. This area was used for disposal of waste calcium 
cyanamide. During prove out of the of NG production process, calcium cyanamide sludge waste was disposed of within this fenced 
landfill. Aerial photographs identified that a 180 feet by 50 feet by 15 feet disposal area (located in the northeastern portion of the 
site), was actually used for disposal of the waste. An evaporation pond located in the southwest portion of the site eventually drains 
leachate and surface water runoff to Pyotts Pond, via the South Acid Area Drainage Ditch (SAAP-039). White and black stains have
been observed along the edges of the evaporation pond. The data from the May 2000 RFI were determined by the regulators to be 
unreliable (Intertek Testing Services Data). An RFI work plan was prepared in January 2009, and was approved by KDHE. The RFI 
fieldwork is completed and the RFI report with a CMS will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-040
Site Name: Calcium Cyanimide Disposal Area

RRSE: MEDIUM

Alias: SWMU 40
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CLEANUP/EXIT STRATEGY
RA(O) will continue with annual monitoring.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Nitrate/Nitrite, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

197909........
199610........
199704........
199810........
199901........
200107........

199009
199805
199808
199812
199905
204509

RIP Date: 200107

RC Date: 204509

This site comprises 2 acres in the west central portion of the installation. This area was used for disposal of Calcium Carbonate 
Cake (CCC). The CCC Landfill measures 350 feet by 315 feet and was operated from May 1986 to June 1988. Between May 1988 
and December 1991 the CCC was provided to farmers rather than landfilled. This practice was discontinued in December 1991 due 
to market saturation. Initially, containerized CCC was disposed of at this site, but later uncontainerized CCC was deposited. CCC is 
a byproduct of guanidine nitrate (GN) manufacturing. GN is an intermediate product of NQ. A leachate collection system was 
installed in the CCC Landfill at the time of construction. The leachate in the collection system tank is monitored. During a site visit in 
1990 it was noted that the landfill cap was cracked, vegetative cover was sparse, and erosional features had developed. In 1998 the
landfill cap was repaired and graded to minimize infiltration. Also, new ground cover was established to minimize erosion. All work 
was inspected and accepted by KDHE representatives.

Per KDHE's requirement additional wells were installed in 2002 to delineate the contaminated groundwater plume. Nitrates and 
sulfates are decreasing in the groundwater plume. Groundwater monitoring will continue. Corrective measures implementation 
(operation)(CMI(O))is planned and involves sampling four wells once a year for 30 years. Contaminants to analyze for in the 
groundwater samples are nitrate, sulfate, and GN. The landfill cap will be monitored and maintained. The landfill leachate will be 
monitored and disposed.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-041
Site Name: Calcium Carbonate Cake Landfill

RRSE: MEDIUM

Alias: SWMU 41
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CLEANUP/EXIT STRATEGY
Groundwater monitoring will continue for 30 years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Nitrate/Nitrite, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............

197909........
199610........
199602........
200109........
200110........

199009
199805
200109
200109
204509

RIP Date: 200110

RC Date: 204509

This site comprises 3 acres in the south central portion of the installation. This area was used for disposal of sanitary waste. SAAP-
042 is adjacent to (south of) SAAP-041, and was used to manage non-hazardous solid waste consisting of general trash and 
sanitary waste. CCC was initially landfilled in the first cell. However, that practice was discontinued. During the site visit in 1992 it 
appeared that the landfill consisted of three cells. Inspection and maintenance of the landfill cap is ongoing.

Since SAAP-041 and SAAP-042 landfills were contiguous there was one work plan and report for groundwater monitoring; 
however, KDHE stated in a comment letter to the 2010 groundwater monitoring report for SAAP-041 and 042 that a separate 
groundwater sampling and analysis plan be submitted for SAAP-042 that includes monitoring for routine landfill analytes and site 
specific potential groundwater contaminants. Nitrates and sulfates are decreasing in the groundwater plume. ¿ CMI(O) of 
groundwater monitoring is ongoing.

A groundwater sampling and analysis plan must be submitted to KDHE for SAAP-042 that includes monitoring for routine landfill 
analytes and site-specific potential groundwater contaminants. Contaminants to analyze for in the groundwater samples are RCRA 
metals, manganese, SVOCs, VOCs, pesticides, and herbicides. Existing monitoring wells that would adequately work for SAAP-042
landfill groundwater monitoring are 042MW001 for the upgradient well, and 041MW001 for the downgradient well. The landfill cap 
will be monitored and maintained.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-042
Site Name: Temporary Sanitary Landfill

RRSE: MEDIUM

Alias: SWMU 42
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Nitrate/Nitrite

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197909........
199509........
199604........
201502........

199009
199805
202210
202010

RIP Date: N/A

RC Date: 202210

This site comprises 8 acres in the west central and south east portion of the installation. This area was used to temporarily store 
CCC. There are six former tunnel dryers used for CCC storage. Four of the dryers are located in the west central portion of 
Sunflower Army Ammunition Plant . The two remaining dryers are located in the south east portion of Sunflower Army Ammunition 
Plant  and were handled under SAAP-123 at SAAP-036. The dryers began operation in 1986. Each dryer measures 125 feet by 18
feet, with six foot high walls, and each has a leachate collection system. CCC was a byproduct of the GN step of the NQ production 
process. The CCC was loaded into dump trucks via conveyor in the NQ area and transported to the tunnel dryers. The CCC was 
dumped into the dryer and arranged using a front end loader. The product was ultimately off loaded from the tunnel dryers by 
vendors for use by local farmers. The tunnel dryers were not enclosed.  During a site visit in 1990, it was observed that CCC had 
been tracked beyond the walls of the tunnel dryers by the trucks loading and unloading at the site.

The data from the May 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). A RFI work 
plan was prepared in June 2010 and comments have been received from KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-043
Site Name: Tunnel Dryers (CCC Storage)

RRSE: MEDIUM

Alias: SWMU 43
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199509........
199604........

199009
199805
202010

RIP Date: N/A

RC Date: 202010

This site comprises 1 acre in the northwest portion of the installation. This area was used to store NQ wastewater prior to discharge 
at SAAP-002. SAAP-044 consists of Tank T784. Limited production began in the NQ Area in 1981. Full production occurred from 
1984 to 1992. Tank T784, also known as Account 9049, was a vertical steel aboveground wastewater collection tank which held 
cooling tower blowdown water, NQ crystallizer condensate, GN evaporator condensate, and non-contact cooling water. A pipe 
discharged the wastewater from Tank T784 into the RWTP Lagoons (SAAP-002), via an underground transfer line. This pipe 
follows the north plant boundary before turning directly north towards the lagoons. Several releases had occurred as a result of 
breaks in the RWTP Lagoon transfer line. Tank overflows had also occurred. There were no spill containment structures for the 
tank. The data from the June 2000 (RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). The 
March 2005 RFI found no contamination in the soil above industrial TMCLs. The RFI report recommended NFA for soil, and was 
approved by KDHE.

A request for NFA was written by the Army and sent to KDHE in June 2007. In a letter dated February 5, 2009 KDHE denied the 
NFA request. KDHE requested action on two subsurface arsenic exceedances of the residential TMCL, but both are below the 
industrial TMCL. One groundwater sample exceeded the industrial TMCL for arsenic. Sampling of the underground discharge line 
may be required due to reported spills.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-044
Site Name: Tank T784

RRSE: MEDIUM

Alias: SWMU 44
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CLEANUP/EXIT STRATEGY
A CMS will be prepared and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite, Semi-
volatiles (SVOC)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199610........
200001........

199009
199805
202110

RIP Date: N/A

RC Date: 202110

This site comprises 2 acres in the northwest portion of the installation. This area was used for moving and storing calcium 
cyanamide, and production of GN. The NQ Area had limited production in 1981 (proveout), and full production from 1984 to 1992. 
Calcium cyanamide was produced in Building 9004 and transferred via belt conveyor to Building 9040 for use in the GN production 
process. The belt conveyor, which lead to storage bins located on the east side of Building 9040, was enclosed in an elevated, 
sheet metal galley way. There were four 175-ton storage bins. Calcium cyanamide was released at the bins because of problems 
with the screw conveyors used to transport material from Building 9004. A concrete pad was constructed in a small portion of the 
area under the storage bins; however, the pad was too small to effectively contain the spillage, especially in windy conditions. Bare 
spots were observed in areas near the storage bins. A drainage divide is located in the NQ Area running north of Building 9040. It 
separates the Captain Creek drainage area from the area drained by unnamed creeks flowing northward toward the Kansas River.

The data from the November 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). The 
August 2005 RFI indicates that the nitrate groundwater plume is not leaving Sunflower Army Ammunition Plant. A baseline 
screening risk assessment was performed to evaluate the risk from soil contamination. The results indicate that the soil under and 
around the conveyors and bins does not contain any contaminants above unrestricted levels. Contaminated soil was found around 
the sumps at building 9040, but the sumps will be remediated under SAAP-047.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-045
Site Name: Bldg 9040 & Ca. Cyanamide Conveyor

RRSE: MEDIUM

Alias: SWMU 45
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CLEANUP/EXIT STRATEGY
The installation will perform the ICM for removal of rind soils associated with the explosive foundation. The RFI will be completed 
and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197909........
199509........
200001........
201502........

199201
199805
202010
201910

RIP Date: N/A

RC Date: 202010

This site comprises 2 acres in the northeast portion of the installation. This area was used to decontaminate oversized 
equipment/materials contaminated with trace explosives. The oven was constructed in 1970 and was used until 2001. There were 
no secondary containment features at this site. Only trace explosives were treated in this area. It may have been possible for VOCs 
to be released via the exhaust fan during heating. Lead may have been released from the equipment and vehicles decontaminated 
at this site.

The data from the April 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). An RFI work 
plan was prepared in February 2008, and was approved by KDHE. Fieldwork is complete. Dioxin and lead were found in surface soil
above industrial levels. An RFI report was prepared in January 2011 and comments have been received from KDHE. Contaminated 
soil underneath explosive foundations will be covered in the SAAP-123/124 ICM.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-046
Site Name: Decontamination Oven

RRSE: MEDIUM

Alias: SWMU 46
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Nitrate/Nitrite, Semi-
volatiles (SVOC)

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199408........
199810........

199009
199805
202310

RIP Date: N/A

RC Date: 202310

This site comprises 1 acre in the northwest portion of the installation. This area was used to collect wastewater from each of the NQ 
Production Area buildings/tanks. SAAP-047 consists of 25 sumps. Construction of the NQ Production facilities began in the late-
1970s with limited production during 1981 (proveout). In August 1984, the plant began bulk production of NQ, producing 63 million 
pounds through August 1992. Each of the production buildings had dedicated sumps outside the buildings which received 
wastewater generated by operations in the NQ Area. The wastewater resulted from equipment wash downs and spills. The 
wastewater may have been acidic and may potentially have contained contaminants such as NQ and GN, as well as raw process 
materials or intermediates of the NQ production process.

The May 1999 RFI results indicate elevated levels of nitrates in groundwater and the soil around the sumps in the NQ Production 
Area. Another RFI is required to confirm vertical and horizontal extent of contamination. RFI work plan was prepared in May 2010 
and comments have been received from KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-047
Site Name: Nitroguanidine Area (25) Sumps

RRSE: HIGH

Alias: SWMU 47
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The CMS will be completed and will be used to determine future action(s) for 
this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Nitrate/Nitrite

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197909........
199408........
199609........
201502........

199009
199805
202210
202110

RIP Date: N/A

RC Date: 202210

This site comprises 6 acres in the north central portion of the installation. This area was used to proveout the NQ production 
process. SAAP-048 consists of the NQ Support Equipment (NSE) Area located in the in Buildings 2000 and 2012. The equipment 
included dryer bays, aboveground storage tanks (AST), and half tanks. The NSE was a NQ pilot-scale production plant that was 
constructed during 1977-1980 and operated periodically as a partial proveout of the NQ production process from May 1979 to June 
1984. In August 1984, the main NQ plant began production. The majority of the pilot plant was demolished sometime following shut 
down. This site was formerly the location of the 2000 series NC production facility, used from 1943 to 1946.
The NC production equipment was removed and the NSE was built in the empty buildings.

The May 1999 RFI was approved by KDHE and the results indicated the presence of elevated levels of nitrates, NQ, GN and 
sulfates in the soil and groundwater.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-048
Site Name: Nitroguanidine Support Area

RRSE: LOW

Alias: SWMU 48
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CLEANUP/EXIT STRATEGY
The installation will perform the RFI fieldwork.  The RFI report will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Asbestos, Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

197909........
199408........
199910........
199703........

199009
199805
201810
199907

RIP Date: N/A

RC Date: 201810

This site comprises 10 acres in the northeast portion of the installation. This area was used for disposal of building demolition 
debris. SAAP-050 consists of two areas. The first area (SAAP-050 north) is an abandoned dump site (6.5 acres) that was 
discovered just inside the eastern boundary of SFAAP near Kill Creek. The second area (SAAP-050 south) consists of another 
abandoned dump site (3.2 acres) south of the other area. The debris scattered about both sites included broken asbestos (transite) 
siding, shingles, asbestos pipe insulation, bricks, vitrified clay pipe, drums and metal slag.

The February 1997 RFI indicated that the abandoned dump site did not exhibit unacceptable carcinogenic or toxic risks for the 
projected future land use of a trail through the area for Johnson County Parks and Recreation. Because the exposed friable 
asbestos poses a health risk to recreational visitors, and that both dump sites are located in a flood plain, KDHE and USEPA 
requested that interim measures be taken to remove the debris including all visible asbestos containing material (ACM).

In 1997 an IRA was executed. SAAP-050 south had 790 tons of ACM, and 11 cy on non- hazardous lead-impacted soil excavated 
and disposed of off-site. The stream bank was stabilized with rock riprap for 100 feet to prevent further erosion of the disposal area.

In 1999 another IRA was executed. SAAP-050 north had 1,790 tons of ACM and non-hazardous debris excavated and disposed of
off-site. The stream bank was stabilized with rock riprap for 140 feet to prevent further erosion of the disposal area. In 2004 limited 
debris removal and cover stabilization (riprap) occurred. Small quantities of exposed ACM have been found each year from stream 
bank erosion.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-050
Site Name: Disposal Site East of SAAP-001

RRSE: HIGH

Alias: SWMU 50
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199408........
200001........

199009
199805
202210

RIP Date: N/A

RC Date: 202210

This site comprises 8 acres in the north central portion of the installation. This area was used to stage scrap materials and excess 
equipment. SAAP-051 consists of the New Reclamation Yard, commonly referred to as the Salvage Yard. This site also includes 
the battery handling area. Scrap was flash (explosive) decontaminated at the Contaminated Materials Burning Ground (SAAP-021) 
and then temporarily stored in the Salvage Yard prior to disposition. In the battery handling area, battery parts were observed on the
ground. Typical wastes associated with batteries include acids and metals (mercury, lead and cadmium). Historically SAAP-051 
was just the battery handling area, but was expanded to include all of the Salvage Yard due to the 1998 site-wide EBS which 
identified the remainder of the Salvage Yard as an Area of Concern (AOC).  The data from the June 1997 RFI were determined by 
the regulators to be unreliable (Intertek Testing Services Data). An RFI work plan was prepared in October 2009, and was approved
by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-051
Site Name: New Reclamation Yard

RRSE: MEDIUM

Alias: SWMU 51
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CLEANUP/EXIT STRATEGY
The RFI will be completed. NFA is anticipated.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

197909........
199201........
199602........

199201
199805
202210

RIP Date: N/A

RC Date: 202210

This site comprises 1 acre in the north central portion of the installation. This area was used to paint vehicles. SAAP-052 consists of
the paint bay within Building 542. Fumes and overspray were vented through the east side of the building where stressed vegetation
has been observed. Wastes typically associated with paint bays include VOCs and metals such as chromium, cadmium and lead.

The data from the March 2000 RFI were determined by the regulators to be unreliable (Intertek Testing Services Data). The 
February 2005 RFI indicated no detections of contamination above residential TMCLs. The RFI recommended NFA and was 
approved by KDHE. A request for NFA was written by the Army and sent to KDHE in April 2007. In a letter dated Jan. 23, 2009 
KDHE denied the NFA request based on data gaps KDHE found in the RFI report.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-052
Site Name: Paint Bay Building 542

RRSE: MEDIUM

Alias: SWMU 52



Final SUNFLOWER ARMY AMMUNITION PLANT Installation Action Plan - 79

CLEANUP/EXIT STRATEGY
A final soil excavation and disposal will be completed, and a construction completion report will be submitted to KDHE.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

199601........
199704........
200310........
201703........
201706........

199604
199811
201412
201705
201910

RIP Date: N/A

RC Date: 201910

This site comprises 5 acres in the northeast portion of the installation. This area was used for open burning non-explosive debris. 
Aerial photographs taken of SFAAP from 1948 to 1991 show the old burn and debris area. An inspection was done on Sept. 18, 
1997. A wood pile is still present, but the road is covered over with vegetation. The debris begins at the fence line near the main 
road by the STP. SAAP-053 is comprised of construction debris including heavy duty concrete rubble, rusted out 55-gallon steel 
drums, glass rubble, broken insulators, pipe debris, wood scraps, telephone poles, wire fencing, concrete pipe pieces, iron scraps 
and asbestos materials. The debris covers one acre and extends from the fence line, following the ditch until reaching the open area
where a quarry existed. Debris is on both sides of the ditch and in the ditch. In November 1998, a RRSE was completed. The May 
2006 RFI results indicated there were 10 soil sample exceedances of industrial TMCL at eight sampling locations. The CMS/CMS 
work plan for SWMU 53 Soils Burn and Debris Area North of the Sewage Treatment Plan, March 2011 was approved by the KDHE 
in December 2014. The CMS includes excavation and disposal of soils costs.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-053
Site Name: Burn and Debris Area North of STP

RRSE: HIGH

Alias: SWMU 53
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SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199601........
199704........
200310........

199604
199811
201810

RIP Date: N/A

RC Date: 201810

This site comprises 1 acre in three areas of the installation. These areas were used for disposal of fluorescent light bulbs. The sites 
consisted of two hand dug water wells and one cistern that were part of old pre-Sunflower Army Ammunition Plant  homesteads. It 
is uncertain when the disposal occurred, but is suspected to have taken place prior to 1976. Fluorescent tubes contain mercury. The
broken fluorescent tubes and contaminated soil were removed from all three wells. All three wells were closed in accordance with 
KDHE well abandonment requirements in 1998. The following is a description of each fluorescent tube well (FTW) and the actions 
taken at each well.

FTW-1 was located in the east central part of SFAAP, south of SAAP-105, 1,000 feet east of Spoon Creek.  The former FTW-1 
was a rectangular rock-lined well with interior dimensions of four feet by three feet and a depth of 15 feet. FTW-1 was closed in 
1998 in accordance with KDHE well-abandonment requirements. Prior to closure two 55-gallon drums of fluorescent light tubes, 
incandescent light bulbs, and debris were removed from the well and disposed off-site as hazardous waste. During closure a pit of 
eight feet by 11 feet at the surface tapering down to six feet by five feet at a depth of 16 feet below ground surface was excavated. 
A total of 8.9 cy of soil, rock, and debris was excavated and disposed off-site at the Johnson County Landfill as nonhazardous 
special waste.

FTW-2 was located in the northeast part of SFAAP, southeast of SAAP-056, 2,300 feet east of Kill Creek. The former FTW-2 was 
a round rock-lined six-foot diameter round well eight feet deep. FTW-2 was closed in 1998 in accordance with KDHE well 
abandonment requirements. Prior to closure half of a 55-gallon drum of fluorescent light tubes, incandescent light bulbs, and debris 
were removed from the well and disposed offsite as hazardous waste. During closure a pit of 15 feet by 15 feet at the surface 
tapering down to six feet by five feet at a depth of 11 feet below ground surface was excavated. A total of 8.5 cy of soil, rock, and 
debris was excavated and disposed off-site at the Johnson County Landfill as nonhazardous special waste.

FTW-3 is located in the north central part of SFAAP, west of SAAP-065. FTW-3 is a round brick and concrete-lined five foot 
diameter round cistern 14 feet deep. Six and one half 55-gallon drums of fluorescent light tubes, incandescent light bulbs, and 
soil/water slurry were removed from the cistern and disposed off-site as hazardous waste.

In November 1998 a RRSE was completed. A RFI work plan was prepared in April 2009, and was approved by KDHE. Tetra Tech 
took 23 soil samples and analyzed for beryllium, lead, and mercury. Soil samples did not exceed residential TMCLs. Three 
groundwater monitoring wells were installed at FTW-3 and five groundwater samples were collected. Groundwater samples did not 
exceed residential TMCLs. Attempts were made to install groundwater monitoring wells at FTW-1 and FTW-2, but groundwater 
was not present. An RFI report will be prepared. The ICM work to close these farmstead wells was funded by non-ER,A funds and 
therefore is not shown in the phase schedule. Since the homestead wells were closed in accordance with KDHE well abandonment 
requirements, and no impact to soil or groundwater was found, NFA is required. After KDHE approval of the RFI report, a request 
for no further corrective action will be submitted.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-054
Site Name: Fluorescent Tube Wells

RRSE: MEDIUM

Alias: SWMU 54
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CLEANUP/EXIT STRATEGY
The RFI report will be completed. It is anticipated that NFA will be required. 

Site ID: SAAP-054
Site Name: Fluorescent Tube Wells

Alias: SWMU 54
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
200303........
200904........

200303
200309
201810

RIP Date: N/A

RC Date: 201810

This site comprises 1 acre in the north central portion of the installation. This area was used for storing and preparing non-explosive
chemicals for mixing with explosives to make propellant paste. SAAP-057 consists of the Chemical Preparation House (Facility 
507-2). Chemicals may have been spilled on the ground outside of this building.

This site is located in Parcel 1-27(7)HR(P) as shown in the 1998 site-wide EBS. The March 2003 RRSE results showed that there 
were no exceedances of background levels. The RRSE report recommended NFA at this site. However, the KDHE wrote a letter 
recommending the Army conduct additional soil and groundwater sampling.

A RFI work plan was prepared in April 2009, and was approved by KDHE. Field sampling is complete. Sampling results showed one
soil exceedance of the industrial TMCL for lead, and two exceedances of groundwater samples at one monitoring well of the 
industrial TMCL for dieldrin. An RFI with a CMS report will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-057
Site Name: Chemical Preparation House

RRSE: LOW

Alias: SWMU 57
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
202210

RIP Date: N/A

RC Date: 202210

This site comprises 14 acres in the north central portion of the installation. This area was used for maintenance activities and 
repairs. There are a total of 30 facilities in the area. The facilities include: three offices, the fuel unloading station, storage and 
distribution center, 12 storehouses, and nine shops. There was a Tram Repair Shop that was converted into a Heating Plant. Shops
in this area include: Paint and Sign, Paint, Tool Control/Millwright, Forge and Weld, Lead Burning, Heavy Equipment Repair, Area 
Oil House, Locomotive Repair, and Tram Repair Shops. Building 500 contained the following shops: carpenter, electrical instrument,
refrigeration air conditioner, pipe, and machine shops.

This site is located in Parcel 1-28(7)HR(P) shown in the 1998 site-wide EBS. The results from the March 2003 RRSE report 
indicate that perchloroethylene (PCE) in the groundwater exceeded the USEPA Region IX preliminary remediation Ggals (PRG). 
PCE, PAHs, lead, arsenic and manganese results from soil exceeded the USEPA Region IX PRGs. A RFI work plan was prepared 
in April 2010, and was approved by KDHE. Fieldwork was not started.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-058
Site Name: Combined Shops Area

RRSE: HIGH

Alias: SWMU 58
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199808........
200303........
200912........
201509........

200303
200309
202010
201910

RIP Date: N/A

RC Date: 202010

This site comprises 55 acres in the north central portion of the installation. This area was used to launder worker clothing to remove 
process wastes and propellant residues. SAAP-059 consists of the Laundry Facility (Building 4562) which was a single-story facility
with a concrete floor containing several sumps and drains. There were two fuel oil tanks located outside of the facility.

This site is located in Parcel 1-30(7)HR(P) shown in the 1998 site-wide EBS. The results from the March 2003 RRSE report 
indicate that all the soil samples were below USEPA Region IX PRGs. The RRSE report recommended NFA at this site; however, 
KDHE wrote a letter recommending the Army conduct additional soil and groundwater sampling.

An RFI work plan was prepared in December 2009, and was approved by KDHE in December 2009. Fieldwork is complete. There 
were three soil exceedances of the industrial TMCL for GN. There were no exceedances of groundwater samples at two monitoring 
wells at SAAP-059. An RFI report will be prepared. ICM for contaminated soil underneath explosive foundations is covered in sites 
SAAP 123/124.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-059
Site Name: Laundry Facility

RRSE: LOW

Alias: SWMU 59
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polychlorinated Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 1 acre in the north central portion of the installation. This area was used for temporary storage of non-Toxic 
Substances Control Act (TSCA) regulated, i.e. less than 50 parts per million (ppm) PCBs transformers. This site is located in Parcel 
1-34(7)HR(P)/PR(P) shown in the 1998 EBS. At the time of the EBS, this facility stored 149 replacement transformers. Based on 
visual inspections, several stains were observed on the concrete floor, and some of the transformers that were currently stored in 
the facility were observed to be leaking. The facility was considered a potential AOC. All of the transformers stored were tested for 
PCB content and all were below 50 ppm; however, labels were lacking on some of the transformers. It was impossible to determine 
if all the stains noted were caused by the transformers currently stored or by transformers previously stored at the facility.

A RRSE was conducted in March 2003 for the area outside of Building 566-5. A CERCLA remediation using TSCA as an applicable
or relevant and appropriate requirement was conducted in 2004. The investigation and cleanup was done under TSCA regulations. 
SAAP-062 measures 101 feet by 39 feet for an area of 3,939 square feet. A total of 490 tons of PCB-contaminated concrete, 
gravel, and soil was excavated and disposed. All remaining soil in SAAP-102 was below unrestricted levels for PCBs (1 mg/kg) as 
reported in the PCB Sites Cleanup Report (September 2007). This ICM work was funded with non-ER,A funds and therefore is not 
shown in the phase schedule.

A request for NFA was written by the Army and sent KDHE in February 2008. In a letter dated March 12, 2009 KDHE denied the 
NFA request based on data gaps KDHE found in the PCB Sites Cleanup Report (September 2007). Additional investigation and 
cleanup is required to close the data gaps identified in KDHE's letter dated March 12, 2009.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-062
Site Name: Transformer Storage Warehouse 566-5

RRSE: LOW

Alias: SWMU 62
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 7 acres in several areas of the installation. This area was used to store water. SAAP-063 consists of the two 
sets of water towers: north towers and south towers. The north towers consist of towers 127-1, 127-2, 127-3 and 127-4 positioned
in a row (north to south), located at the plant main entrance, at the north center boundary of the facility. The south towers consist of 
four independent towers located independent of one another within the central manufacturing area of the plant. The south towers 
are 127-5, 128-3, 128-8, and 130-4. Water towers 128-3 and 130-4 are being handled under SAAP-116 since they both are 
within SAAP-116 boundary. All of the towers have undergone surface sandblasting and restoration actions, which have resulted in 
lead contamination of surrounding surface soils from sandblasting lead-based paint.

This site is located in Parcel 1-35(7)HR(P) shown in the 1998 site-wide EBS.  In the March 2003 RRSE, arsenic and lead results 
exceeded USEPA Region IX PRGs. A RFI work plan was prepared in February 2009, and was approved by KDHE. Fieldwork is 
complete. There were 28 soil exceedances of the industrial TMCL for lead. There were no exceedances of residential TCMLs for 
sediment, surface water, and groundwater at SAAP-063. An RFI report with CMS will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-063
Site Name: Water Towers

RRSE: LOW

Alias: SWMU 63
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Metals, Volatiles 
(VOC)

Media of Concern: Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 3 acres in the east central portion of the installation. This area was used to burn paper. A trench was observed 
on aerial photographs encompassing approximately 200 feet by 30 feet. Contaminants may have extended to a depth of five feet 
below ground surface (depth to bedrock).

This site is located in Parcel 1-38(7)HR(P) shown in the 1998 site-wide EBS. In the March 2003 RRSE, arsenic results in the soil 
exceeded the USEP) Region IX PRGs. The soil results were used to estimate the potential levels of compounds in groundwater. 
Arsenic, chromium and lead were estimated for groundwater as exceeding the USEPA Region IX PRGs.

A RFI work plan was prepared in February 2009, and was approved by KDHE. Fieldwork is complete. There were 24 soil 
exceedances of TMCLs at 10 sample locations. There were no exceedances of residential TCMLs for sediment, surface water, and 
groundwater at SAAP-064. An RFI report with CMS will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-064
Site Name: Paper Burning Ground

RRSE: LOW

Alias: SWMU 64
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199808........
199808........
200303........
201502........

200303
200303
202210
202110

RIP Date: N/A

RC Date: 202210

This site comprises 22 acres in the north central portion of the installation. This area was used for storing and recycling ether and 
alcohol. The Tank Farm consists of three contiguous areas: South Tank Farm (which includes the 600-2, 600-3, and 600-4 Tanks, 
and Still Houses 3502 and 4502); the North Tank Farm (which includes the 600-1 Tanks) and the Loading Stations; and the area 
containing the compressor buildings and tanks (Building 1991). The Tank Farm received and processed recycled solvents which 
included alcohol and ether. Numerous releases have been documented from within the Tank Farm. Although the tanks were 
removed, the foundations and saddles remain. This site has not been used for solvent storage and recycling since 1960. The 600-1
Tanks were used for storing diesel fuel starting in the mid-1970s. The east 600-3 Tank was used for storing gasoline starting in the 
mid-1970s.

This site is located in Parcel 8-2(7)HR(P) shown in the 1998 site-wide EBS. In the March 2003 RRSE, arsenic and benzo(a)pyrene
results in the soil, and arsenic and lead results in groundwater exceeded the USEPA Region IX PRGs. A RFI work plan was 
prepared and comments have been received from KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-065
Site Name: Tank Farm

RRSE: LOW

Alias: SWMU 65
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Explosives, 
Metals, Pesticides, Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Sediment, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
202506

RIP Date: N/A

RC Date: 202506

This site comprises 8.6 miles of streams across the installation. This area was used for disposal of wastewater. In February 2000 
the USEPA ordered Sunflower Army Ammunition Plant to conduct stream monitoring. This site is designated for sampling the 
installation-wide surface waters of Captain Creek (10,861 linear feet), Hanson Creek (6,900 linear feet), Kill Creek (9,097 linear 
feet), and Spoon Creek (18,506 linear feet). A RRSE was conducted in July 2005.

In August 2003 a RFI was initiated. Phase I included sediment and surface sampling. Sediment sampling results were compared to 
the threshold effect concentrations (TEC) provided in the document, Development and Evaluation of Consensus-Based Sediment 
Quality Guidelines for Freshwater Ecosystems (MacDonald et al., 2000). There were 21 sediment samples that exceeded the TECs 
at 16 sample locations. Surface water sample results were compared to the Acute Aquatic Life Screening Values in the Kansas 
Surface Water Quality Standards (KSWQS, 2004). There were five surface water samples that exceeded the KSWQS at three 
sample locations. In July 2005 the RFI was completed. Phase II and Phase III results indicated that arsenic, chromium, cobalt, iron, 
lead and NG in sediment samples were above the TECs. Surface water sample contaminants above the KSWQS were dieldrin and 
4,4-dicholoro-diphenyl-trichloroethane.

KDHE's comment letter on the RFI report stated: There is significant potential that contaminated in-drainage sediment will be 
transported by fluvial action into the in-stream areas. The sediment sampling will take place after the upgradient remediation is 
completed.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-066
Site Name: Installation-wide Stream Study

RRSE: HIGH

Alias: SWMU 66
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Nitrate/Nitrite, Petroleum, Oil and 
Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199808........
199808........
200303........
201502........

200303
200303
202210
202110

RIP Date: N/A

RC Date: 202210

This site comprises 26 acres in the east central portion of the installation. This area was used for production and recycling of nitric 
acid and sulfuric acid. The South Acid Area was operated from 1943 to 1998. This area contains numerous buildings and tanks 
(Building 700 and 900 series). The conditions of these buildings range from being intact to total disrepair requiring demolition. 
Drainage ditches in the area were used for managing spills and wastewater discharges. Areas of discolored soil were noted during 
inspections in 2001. This area also includes SAAP-107 (Building 719-2; Former Truck Maintenance Shop), SAAP-108 (Former 
Fuel Oil Storage Tank), and SAAP-109 (Building 554-6; Oil and Paint House).

This site is shown as an area needing investigation in the 1998 site-wide EBS.  In the March 2003 RRSE benzo(a)pyrene, lead and 
arsenic in surface soils exceeded the USEPA Region IX PRG. A RFI work plan was prepared in November 2008, and was approved
by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-067
Site Name: South Acid Area

RRSE: MEDIUM

Alias: SWMU 67
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CLEANUP/EXIT STRATEGY
Based on the result of the RFI, NFA for soils is anticipated.  A CMS will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Nitrate/Nitrite

Media of Concern: Groundwater

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200304........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 32 acres in the northeast portion of the installation. This area was used as green space and barracks for 
soldiers. Nitrate contamination has been documented in a monitoring well pair (overburden-bedrock nested pair) in this area. This 
site is located in Parcel 1-26(7)HR(P) shown in the 1998 site-wide EBS.

The February 2004 RRSE revealed that nitrate concentrations in groundwater exceeded risk levels. Source of the nitrates was 
unknown. In a letter dated May 7, 2007 the KDHE requested an investigation for SAAP-101 to determine the nitrate contaminant 
source area and to delineate the groundwater contaminant plume. A RFI work plan was prepared in November 2009, and was 
approved by KDHE. Fieldwork was completed. There were no soil (surface and subsurface) exceedances of residential TMCLs at 
seven sampling locations. There were two groundwater sample exceedances of the industrial TMCL for antimony at two new 
monitoring wells. The RFI sampling shows that there is no nitrate groundwater plume, and that the source of nitrate in groundwater 
is localized to the original two monitoring wells (002MW005 and 002MW006). An RFI report will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-101
Site Name: Monitoring Well West of Old Admin B

RRSE: MEDIUM

Alias: AOC 1
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Dioxins/Dibenzofurans, Polychlorinated 
Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
201410........

200303
200303
202112

RIP Date: N/A

RC Date: 202112

This site comprises 2 acres in the central portion of the installation. This area was used to transform electricity coming on plant at 
115,000 volts to 12,000 volts and lower voltage. SAAP-102 measures 360 feet by 185 feet for an area of 66,600 square feet. Based
on interviews with a former employee, a transformer fire resulting from a lightning strike occurred around 1945. The majority of the 
transformers, which were assumed to contain PCBs based on that time period, were said to have been destroyed by the fire. This 
site was active until 2003, at which time the transformers were removed. This site is located in Parcel 1- 29(7)HR(P) shown in the 
1998 site-wide EBS.

A CERCLA remediation using TSCA as an applicable or relevant and appropriate requirement was conducted in 2004. The 
investigation and cleanup was done under TSCA regulations using non-ER,A funds. Therefore this ICM work is not shown in the 
phase schedule. A total of 5,060 tons of PCB-contaminated soil were excavated and disposed of. All remaining soil in SAAP-102 
was below unrestricted levels for PCBs (1 mg/kg) as reported in the Polychlorinated Biphenyl  Sites Cleanup Report by Shaw 
Environmental (September 2007). In a letter dated Jan. 29, 2008 KDHE approved, with conditions, the referenced Polychlorinated 
Biphenyl Sites Cleanup report. Additional investigation and cleanup is required to close the data gaps identified in KDHE's 
referenced letter.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-102
Site Name: Main Electrical Switch Yard

RRSE: LOW

Alias: AOC 2
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200801........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 3 acres in the eastern portion of the installation. This area was used for test firing 2.75-inch inert rockets. The 
Army fired 2.75-inch inert rockets into the two tunnels at this site. The greatest potential for surface soil contamination was 
anticipated to be at the firing pads, along the firing line leading from the firing pads to the tunnels, and within the tunnels. Results in 
the September 1989 RI report indicated that explosives and metals were present in the soil at negligible levels. This site is located in
Parcel 2-11(7)HR(P) shown in the 1998 site-wide EBS.  In the March 2003 RRSE arsenic was the only compound exceeding the 
USEPA Region IX PRGs value, but was below background level. The RRSE report recommended NFA at this site; however, the 
KDHE wrote a letter recommending the Army conduct additional soil sampling. A RFI work plan was prepared in January 2008, and 
was approved by KDHE. Fieldwork is complete. There were 59 soil sample exceedances of industrial TMCLs at 28 sampling 
locations. There were no groundwater sample exceedances of industrial TMCLs. An RFI report with a CMS will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-105
Site Name: Canon Range Tunnels (Facility 303)

RRSE: LOW

Alias: AOC 5
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Groundwater, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 541 acres in the southern portion of the installation. This area was used to store produced propellants. There 
are 81 magazines, 32 magazine foundations, and 15 igloos in this area. It is located in Parcel 4-1(1) shown in the 1998 site-wide 
EBS. In the March 2003 RRSE arsenic was the only compound to exceed its respective Region IX PRG value, but was below 
background level.

A RFI work plan was prepared in October 2008, and was approved by the KDHE. Fieldwork was completed. There were no soil 
samples exceeding industrial TMCLs for all investigations at SAAP-110. Exceedances for pesticides in soil were excluded because 
the Army does not clean up applied pesticides. Groundwater samples exceeded TMCLs for arsenic, dieldrin, and manganese. An 
RFI report with a CMS will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-110
Site Name: Storage Magazines Not in SAAP-15,16

RRSE: LOW

Alias: AOC 10
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CM,S which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
201009........

200303
200303
202108

RIP Date: N/A

RC Date: 202108

This site comprises 278 acres in the west central portion of the installation. This area was used for drying multi-base solvent 
propellant. SAAP-111 consists of over 50 buildings designated as Forced Air Dryers, Rest Houses, Screen Houses, and Can Pack 
Houses. This site is in Parcel 5-10(7)HR shown in the site-wide EBS. In the March 2003 RRSE arsenic was the only compound to 
exceed the USEPA Region IX PRG value and local background. The RRSE report recommended NFA at this site; however, KDHE 
wrote a letter requesting additional soil and groundwater sampling.

ICM fieldwork for contaminated soil underneath explosive foundations was completed and a total of 75,864 tons of contaminated 
soil was excavated and disposed from this site. An ICM completion report for SAAP-111 area will be prepared.  KDHE has provided
comments to the RFI work plan.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-111
Site Name: Forced Air Dryers

RRSE: LOW

Alias: AOC 11
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199808........
199808........
200303........
201502........

200303
200303
202210
202010

RIP Date: N/A

RC Date: 202210

This site comprises 36 acres in the central portion of the installation. SAAP-112 consists of 16 buildings that were part of the F- 
Line and N-Line operations. All of the buildings have been intentionally burned down with only foundations remaining. It is in Parcel 
5-13(7)HR(P) shown in the 1998 site-wide EBS.  In the March 2003 RRSE arsenic and lead exceeded the USEPA Region IX PRG.
A RFI work plan was prepared in March 2011, and was approved by KDHE in February 2015.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-112
Site Name: Paste Air Dry Facilities

RRSE: LOW

Alias: AOC 12
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CLEANUP/EXIT STRATEGY
The RFI will be completed, and NFA is anticipated.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Sediment, Surface Water

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 1 acre in the west central portion of the installation. This area was used as a recreational fishing lake. SAAP- 
114 is located south of the Old Sanitary Landfill (SAAP-018) and west (downgradient) of G-line (SAAP-017). Robert's Lake current
and future use is for recreation. The site is in Parcel 6-7(7)HR(P) shown in the 1998 site-wide EBS.

In 1994 a receiving waters biological study was conducted, and sampled for SVOC, metals and explosives. Arsenic and lead were 
the only compounds in surface water to exceed USEPA Region IX PRGs. Arsenic in sediment exceeded USEPA Region IX PRGs. 
In the March 2003 RRSE the 1994 data were used to run the RRSE calculations. The RRSE recommended further action at this site
due to recreational use (fishing) with the risk exceeded for arsenic and lead in surface water. A (RFI work plan was prepared in 
March 2009, and was approved by KDHE. Fieldwork was completed.  An RFI Report will be prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-114
Site Name: Robert's Lake

RRSE: HIGH

Alias: AOC 14
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 1 acre in the north central portion of the installation. This area was used as an indoor firing range, and for 
ballistics testing of explosives and propellant. This area consists of Building 300 which includes an indoor firing range that used 
sand to catch expended small-caliber test projectiles. Some of the sand was disposed in piles just outside a door on the south side 
of the building and a door on the north side of the building. Both sand piles measure 60 feet by 30 feet.

This site is in Parcel 7-2(5)HR shown in the 1998 site-wide EBS. In the March 2003 RRSE lead and arsenic in the soil were the 
only contaminants to exceed the USEPA Region IX PRG. A RFI work plan was prepared in March 2009, and was approved by 
KDHE. Fieldwork is complete. There were four soil sample exceedances of the industrial TMCL for lead at three sampling locations. 
There were no groundwater sample exceedances of industrial TMCLs. An RFI report with a CMS was prepared and KDHE provided
a comment.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-115
Site Name: Hazard Analysis Testing Lab

RRSE: MEDIUM

Alias: AOC 15
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Polychlorinated 
Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199808........
199808........
200303........
201502........

200303
200303
202310
202110

RIP Date: N/A

RC Date: 202310

This site comprises 107 acres in the north central portion of the installation. This area was used to produce NC. Each of the four 
production lines is approximately 22 acres in size and contains 10 or more buildings. The majority of the buildings have been 
intentionally burned down and all that remains are the explosive concrete foundations and underground explosive sewers. The NC 
Production Lines produced NC during the periods of 1943-1946, 1951-1960, and 1965-1971. Cotton fibers and wood pulp were 
nitrated using a mixture of nitric acid and sulfuric acid. Nitric acid and sulfuric acid was produced and recycled in the North and 
South Acid Areas. NC and other hazardous constituents were released to the soil and potentially the groundwater in the proximity of
the production facilities.

This site is in Segment 8 shown in the 1998 site-wide EBS. In the March 2003 RRSE arsenic and lead were above their respective 
TMCLs, and SVOCs were detected in the soil above the USEPA Region IX PRG. A RFI work plan prepared in November 2008, and
was approved by KDHE. The ICM work plan was prepared in September 2009, and was approved by KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-116
Site Name: Nitrocellulose Production Lines

RRSE: MEDIUM

Alias: AOC 16
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CLEANUP/EXIT STRATEGY
The IRA for the rind soil removal will be conducted.  The RFI will be completed and will include a CMS, which will be used to 
determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199808........
199808........
201005........
201502........

200303
200303
202310
202110

RIP Date: N/A

RC Date: 202310

This site comprises 139 acres in the north-west portion of the installation. This area was used for producing NQ. SAAP-117 
includes all buildings which have been identified as being potentially contaminated with explosives located in the NQ Production 
Area. NQ is a major constituent of multi-base propellants. The NQ production process starts with the conversion of calcium carbide 
to calcium cyanamide. Purchased calcium carbide is ground and mixed in a ball mill with calcium fluoride. This material is aspirated 
into a rotary kiln where, under a blanket of nitrogen gas, the conversion to calcium cyanamide takes place. The calcium cyanamide 
is converted into GN by the reaction of calcium cyanamide with ammonium nitrate, nitric acid, and anhydrous ammonia. GN is 
converted to NQ by reaction of GN with oleum and nitric acid. Crystallization of NQ followed by drying and packaging complete the 
process.

This site is in Parcel 9-5(6)HR shown in the 1998 site-wide EBS. Based on a review of the documents, visual inspections and 
interviews, there is evidence that NQ and GN contamination was observed leaching out of walls and floors during the 1998 EBS 
visual inspection. In the March 2003 RRSE the site was sampled for NQ and nitrates/nitrites with no detections above USEPA 
Region IX PRG values. The RRSE report recommended NFA at this site; however, KDHE wrote a letter requesting the Army 
conduct additional soil sampling. A RFI work plan was prepared in May 2010, comments have been received from KDHE.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-117
Site Name: Nitroguanidine Production Buildings

RRSE: LOW

Alias: AOC 17
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200711........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 34 acres in the northeast portion of the installation. This area was used for staging building material during 
construction of Sunflower Army Ammunition Plant. This site was identified by the USEPA in 1994 as A3 in a 1948 aerial photograph 
from disturbed ground west of SAAP-001. In the July 2005 RRSE lead was detected above the industrial risk level.

A RFI work plan was prepared in November 2007, and was approved by the KDHE. Fieldwork is complete. There was one soil 
sample that exceeded the industrial TMCL for lead. The groundwater samples did not exceed residential TMCLs at SAAP-118. An 
RFI report with a CMS Study was prepared, and KDHE provided comments.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-118
Site Name: Trench Disposal Area A3

RRSE: HIGH

Alias: AOC 18
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CLEANUP/EXIT STRATEGY
NFA is anticipated.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200711........

200303
200508
201910

RIP Date: N/A

RC Date: 201910

This site comprises 1 acre in the northeast portion of the installation. This area was used as a borrow source for building the railroad
during construction of Sunflower Army Ammunition Plant. This site was identified by the USEPA in 1994 as A4 in a 1948 aerial 
photograph from disturbed ground south west of SAAP-001.

In the July 2005 RRSE there were no contaminants detected above regulatory limits. The RRSE report recommended NFA; 
however, the KDHE wrote a letter requesting additional soil and groundwater samples, and conduct trenching with backhoe to verify
that no disposal of waste occurred in historic trenches.

A RFI work plan was prepared in November 2007, and was approved by KDHE. Fieldwork is complete. Trenching was conducted 
for 250 feet and no evidence of disposal activities was found. There were no soil or groundwater samples that exceeded residential 
TMCLs at SAAP-119. An RFI report was prepared and comments were received from KDHE.

Regulatory Driver: RCRA

Parcel: NONE

Site ID: SAAP-119
Site Name: Trench Disposal Area A4

RRSE: LOW

Alias: AOC 19
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200711........

200303
200508
201810

RIP Date: N/A

RC Date: 201810

This site comprises 1 acre in the northeast portion of the installation. This area was a farmstead prior to construction of Sunflower 
Army Ammunition Plant. This site was identified by USEPA in 1994 as A5 in a 1948 aerial photograph from disturbed ground east of
SAAP-001.  

In the July 2005 RRSE there were no contaminants detected above regulatory limits. The RRSE report recommended NFA; 
however, KDHE wrote a letter requesting additional soil and groundwater samples, and conduct trenching with backhoe to verify 
that no disposal of waste occurred in historic trenches.  

An RFI work plan was prepared in November 2007, and was approved by KDHE. Fieldwork is complete. Trenching was conducted 
for 857 feet and no evidence of disposal activities was found. There were four soil samples at three sample locations that exceeded 
industrial TMCLs. The groundwater samples did not exceed residential TMCLs at SAAP-120. An RFI report was prepared and 
KDHE has provided comments.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-120
Site Name: Trench Disposal Area A5

RRSE: LOW

Alias: AOC 20
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CLEANUP/EXIT STRATEGY
NFA is anticipated.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200711........

200303
200508
201910

RIP Date: N/A

RC Date: 201910

This site comprises 1 acre in the north east portion of the installation. This area was used as a borrow source for building the 
railroad during construction of Sunflower Army Ammunition Plant. This site was identified by the USEPA in 1994 as A6 in a 1948 
aerial photograph from disturbed ground south of SAAP-001.

In the July 2005 RRSE there were no contaminants detected above regulatory limits. The RRSE report recommended NFA; 
however, the KDHE wrote a letter requesting additional soil and groundwater samples, and conduct trenching with backhoe to verify
that no disposal of waste occurred in historic trenches.

A RFI work plan was prepared in November 2007, and was approved by KDHE. Fieldwork is complete. Trenching was conducted 
for 416 feet and no evidence of disposal activities was found. There were no soil or groundwater samples that exceeded residential 
TMCLs at SAAP-121. An RFI report was prepared and comments were received from KDHE.

Regulatory Driver: RCRA

Parcel: NONE

Site ID: SAAP-121
Site Name: Trench Disposal Area A6

RRSE: LOW

Alias: AOC 21
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Asbestos, Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199808........
199808........
200303........

200303
200303
201810

RIP Date: N/A

RC Date: 201810

This site comprises 13 acres in the northeast portion of the installation. This area was used to stage scrap materials. This site was 
identified by the USEPA in 1994 as A8 in a 1948 aerial photograph from disturbed ground in a fenced area south of SAAP-001. A 
site walk was conducted in February 2003. The following was observed: metal debris, stressed vegetation and bare spots. In the 
July 2005 RRSE six compounds exceeded their respective USEPA Region IX PRG values, including PCBs, SVOCs, and metals.

A RFI work plan was prepared in June 2008, and was approved by the KDHE. Fieldwork is complete. There were 19 surface soil 
sample exceedances of industrial TMCLs at 13 sampling locations. There was no subsurface soil sample exceedances of industrial 
TMCLs. Groundwater was not found at SAAP-122. An RFI report with a CMS Study was prepared and KDHE has provided 
comments.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-122
Site Name: Old Reclamation Yard

RRSE: HIGH

Alias: AOC 22
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CLEANUP/EXIT STRATEGY
The ICM will be completed, and closure documentation will be developed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC), 
Nitrate/Nitrite, Pesticides, Polychlorinated Biphenyls (PCB), 
Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199505........
199809........
200508........
200610........

199808
199810
202506
202112

RIP Date: N/A

RC Date: 202506

This site does not comprise any defined acres in the installation, but instead lies within the boundaries of several SWMUs and 
AOCs. This area was used to produce explosives and propellant. Site SAAP-123 involves the investigation and cleanup underneath
explosive buildings' foundation slabs. SAAP-123 includes explosive foundations within the following sites: SAAP-008, 013, 014, 
017, 024, 026, 031, 043, 046, 047, 048, 059, 065, 067, 112, 116, and 117. The explosive foundation slabs will be removed and any 
soil containing greater than 10 percent explosives will be decontaminated per the February 2012 Department of Defense (DoD) 
Explosive Safety Board approved explosive safety submission using non-ER,A funds. After explosive decontamination is 
completed, ER,A funds will pay for investigation and cleanup of contaminated soil underneath the explosive foundation slabs. The 
soil immediately surrounding the explosive foundations, which is locally called "rind soil", is investigated and cleaned up under each 
SWMU/AOC in which each explosive foundation exists.

Investigatory sampling cannot be done until the explosive foundation slabs are removed. The soil under the slab must be sampled 
and excavated immediately after the slab is removed to prevent migration of contamination. Therefore there is no funding under the 
RFI/CMS phase schedule because the characterization sampling is done during the ICM at each site. The ICM field work was 
completed for SAAP-123/124 at F-Line (SAAP-010 and SAAP-106), and N-Line (SAAP-036), and Forced Air Dryers (SAAP-
111). A total of 74,375 tons, 37,676 tons, and 44,791 tons, respectively, of contaminated soil was excavated and disposed.   The 
ICM completion reports for these sites are being prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-123
Site Name: Cleanup Under Explosive Foundations

RRSE: MEDIUM

Alias: AOC 23
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CLEANUP/EXIT STRATEGY
The ICM will be completed, and closure documentation will be developed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC), 
Nitrate/Nitrite

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........
IRA..................

199505........
199809........
200508........
200610........

199808
199810
202506
202112

RIP Date: N/A

RC Date: 202506

This site does not comprise any defined acres in the installation, but instead lies within the boundaries of several SWMUs and 
AOCs. This area was used to produce explosives and propellant. SAAP-124 involves the investigation and cleanup underneath 
explosive sewer lines. SAAP-124 includes explosive sewer lines within the following sites: SAAP-008, 014, 017, 024, 026, 065, 
067, 116, and 117. The explosive sewer lines will be removed and any soil where the sewer pipe was removed which contains 
greater than 10 percent explosives will be decontaminated using non- ER,A funds. After explosive decontamination is completed, 
ER,A funds will pay for investigation and cleanup of any potentially contaminated soil. Some pesticide containing soil (from 
pesticides applied at wooden buildings) will need to be excavated to expose explosive sewers that must be removed per the 
explosive safety submission approved by the DoD Explosive Safety Board (Feb, 2012).

Investigatory sampling cannot be done until the explosive sewers are removed. The soil under the sewer must be sampled and 
excavated immediately after the sewer is removed to prevent migration of contamination. Therefore there is no funding under the 
RFI/CMS phase schedule because the characterization sampling is done during the ICM at each site. The ICM fieldwork was 
completed for SAAP-123/124 at F-Line (SAAP-010 and SAAP-106), and N-Line (SAAP-036). A total of 2,589 tons and 4,952 
tons, respectively, of contaminated soil was excavated and disposed of. The ICM completion reports for these sites are being 
prepared.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: SAAP-124
Site Name: Cleanup Under Explosive Sewers

RRSE: MEDIUM

Alias: AOC 24
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PBC Sunflower

SAAP-023

SAAP-028

SAAP-029

SAAP-049

SAAP-056

SAAP-060

SAAP-104

SAAP-106

SAAP-107

SAAP-108

Site Wide GFPR

New Explosive Waste Burning Ground

Waste Calcium Carbide Treatment

Industrial Wastewater Lagoons

Road Southeast Of Sanitary Landfill

Well South of Facility 211

Old Photographic Laboratory

Disposal Area Southeast of STP

Process Facilities with F-Line Area

Truck Maintenance Shop, South Acid

Fuel Oil Storage Tank, South Acid

200801

199909

198004

198004

200804

201108

201008

200804

201109

201108

201108

The final advanced payment was 
made on Jan. 31, 2008.  The site-
wide GFPR expired on Aug. 5, 
2010.
Not eligible for ER,A funds.  The 
KDHE issued a letter on May 25, 
2000 to SFAAP stating that SWMU 
23 - New Explosive Waste Burning 
Ground has met all clean closure 
requirements and is now considered
closed.  The USEPA removed the 
SAAP-023 area from their RCRA 
corrective action permit by 
modification on Feb. 3, 2006.
Not eligible for ER,A funds.  The 
KDHE issued a letter on Oct. 21, 
1993 to SFAAP stating that SWMU 
28 - Waste Calcium Carbide 
Treatment Area, and SWMU 29 - 
Industrial Wastewater Treatment 
Lagoons were closed under the 
state hazardous waste regulations, 
and that KDHE considered these 
units to be clean closed.  The 
USEPA removed the SAAP-028 
area from their RCRA corrective 
action permit by modification on 
Feb. 3, 2006.
Not eligible for ER,A funds.  The 
KDHE issued a letter on Oct. 21, 
1993 to SFAAP stating that SWMU 
28 - Waste Calcium Carbide 
Treatment Area and SWMU 29 - 
Industrial Wastewater Treatment 
Lagoons were closed under the 
state hazardous waste regulations 
and that KDHE considered these 
units to be clean closed.  The 
USEPA removed the SAAP-023 
area from their RCRA corrective 
action permit by modification on 
Feb. 3, 2006.
Site closeout not yet approved by 
KDHE or USEPA.
Site closeout not yet approved by 
KDHE or USEPA.
Site closeout not yet approved by 
KDHE or USEPA.
Site closeout not yet approved by 
KDHE or USEPA.
This site has been integrated under 
site SAAP-010.
This site has been integrated under 
site SAAP-067.
This site has been integrated under 
site SAAP-067.

Site ID Site Name NFA Date Documentation

IRP Site Closeout (No Further Action) Summary
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SAAP-109 Oil & Paint House, South Acid 201108 This site has been integrated under 
site SAAP-067.

Site ID Site Name NFA Date Documentation

IRP Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197907

1980

1990

1992

1994

1995

1996

1997

1998

RFA

CS

RFA

RFA

RFA

CS

RFA

CS

CS

(SAAP-028 - Waste Calcium Carbide Treatment, SAAP-029 - Industrial Wastewater Lagoons)

(SAAP-028 - Waste Calcium Carbide Treatment, SAAP-029 - Industrial Wastewater Lagoons)

(SAAP-041 - Calcium Carbonate Cake Landfill, SAAP-042 - Temporary Sanitary Landfill, SAAP-043 - 
Tunnel Dryers (CCC Storage), SAAP-044 - Tank T784, SAAP-045 - Bldg 9040 & Ca. Cyanamide 
Conveyor, SAAP-047 - Nitroguanidine Area (25) Sumps, SAAP-048 - Nitroguanidine Support Area, 
SAAP-049 - Road Southeast Of Sanitary Landfill, SAAP-050 - Disposal Site East of SAAP-001, 
SAAP-051 - New Reclamation Yard, SAAP-026 - Single Base Propellant Area Sumps, SAAP-027 - 
NQ Area SAC & LWTP Evap. Lagoons, SAAP-030 - Pesticide Handling Area, SAAP-031 - 
Contaminated Waste Processor, SAAP-032 - Lead Decon. and Recovery Unit, SAAP-033 - Paste Area 
Half Tanks & Ditches, SAAP-034 - Five Corners Settling Ponds, SAAP-035 - Nitroglycerine Area 
Settling Ponds, SAAP-036 - N-Line Area, SAAP-037 - Sandblast Areas, SAAP-038 - Oil Water 
Separator, SAAP-039 - South Acid Area Ditches, SAAP-040 - Calcium Cyanimide Disposal Area, 
SAAP-002 - River Water Treatment Plant Lagoons, SAAP-003 - Sewage Treatment Plant Drying Beds, 
SAAP-004 - Pond A and Sludge Disposal Area, SAAP-005 - Acid Sewage Disposal Plant, SAAP-006 -
Pond B and Sludge Disposal Area, SAAP-008 - N. Acid Area - Chromate Conc. Pond, SAAP-009 - N. 
Acid Area - WW Treatment Lagoon, SAAP-010 - F-Line Area Ditches, SAAP-011 - F-Line Area 
Settling Ponds, SAAP-012 - Pyotts Pond & Sludge Disposal Area, SAAP-013 - South Acid Area LWTP 
Evap. Lagoons, SAAP-014 - Rocket Static Test Area, SAAP-015 - Waste Storage Magazines, SAAP-
016 - Temporary Waste Storage Magazines, SAAP-017 - G-Line Area Ditches, SAAP-018 - Old/New 
Sanitary Landfill, SAAP-019 - Ash Landfills, SAAP-020 - Ash Lagoons, SAAP-021 - Contaminated 
Materials Burn Ground, SAAP-022 - Old Explosive Waste Burning Ground, SAAP-023 - New Explosive 
Waste Burning Ground, SAAP-024 - Nitroglycerine and Paste Mix Areas, SAAP-025 - Nitrocellulose 
Area Ditches)

(SAAP-046 - Decontamination Oven, SAAP-052 - Paint Bay Building 542, SAAP-007 - North Acid 
Area - Chromate Area)

(SAAP-001 - Classification Yard)

(SAAP-013 - South Acid Area LWTP Evap. Lagoons)

(SAAP-053 - Burn and Debris Area North of STP, SAAP-054 - Fluorescent Tube Wells)

(SAAP-019 - Ash Landfills)

(SAAP-027 - NQ Area SAC & LWTP Evap. Lagoons)

Past Phase Completion Milestones
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1998

1999

2000

2001

2003

CS

RFI/CMS

RFA

IRA

CMI(C)

RFI/CMS

DES

CS

RFI/CMS

RFI/CMS

DES

IRA

CMI(C)

(SAAP-041 - Calcium Carbonate Cake Landfill, SAAP-042 - Temporary Sanitary Landfill, SAAP-043 - 
Tunnel Dryers (CCC Storage), SAAP-044 - Tank T784, SAAP-045 - Bldg 9040 & Ca. Cyanamide 
Conveyor, SAAP-046 - Decontamination Oven, SAAP-047 - Nitroguanidine Area (25) Sumps, SAAP-
048 - Nitroguanidine Support Area, SAAP-049 - Road Southeast Of Sanitary Landfill, SAAP-050 - 
Disposal Site East of SAAP-001, SAAP-051 - New Reclamation Yard, SAAP-052 - Paint Bay Building 
542, SAAP-025 - Nitrocellulose Area Ditches, SAAP-026 - Single Base Propellant Area Sumps, SAAP-
030 - Pesticide Handling Area, SAAP-031 - Contaminated Waste Processor, SAAP-032 - Lead Decon. 
and Recovery Unit, SAAP-033 - Paste Area Half Tanks & Ditches, SAAP-034 - Five Corners Settling 
Ponds, SAAP-035 - Nitroglycerine Area Settling Ponds, SAAP-036 - N-Line Area, SAAP-037 - 
Sandblast Areas, SAAP-038 - Oil Water Separator, SAAP-039 - South Acid Area Ditches, SAAP-040 -
Calcium Cyanimide Disposal Area, SAAP-001 - Classification Yard, SAAP-002 - River Water Treatment
Plant Lagoons, SAAP-003 - Sewage Treatment Plant Drying Beds, SAAP-004 - Pond A and Sludge 
Disposal Area, SAAP-005 - Acid Sewage Disposal Plant, SAAP-006 - Pond B and Sludge Disposal 
Area, SAAP-007 - North Acid Area - Chromate Area, SAAP-008 - N. Acid Area - Chromate Conc. 
Pond, SAAP-009 - N. Acid Area - WW Treatment Lagoon, SAAP-010 - F-Line Area Ditches, SAAP-
011 - F-Line Area Settling Ponds, SAAP-012 - Pyotts Pond & Sludge Disposal Area, SAAP-014 - 
Rocket Static Test Area, SAAP-015 - Waste Storage Magazines, SAAP-016 - Temporary Waste 
Storage Magazines, SAAP-017 - G-Line Area Ditches, SAAP-018 - Old/New Sanitary Landfill, SAAP-
020 - Ash Lagoons, SAAP-021 - Contaminated Materials Burn Ground, SAAP-022 - Old Explosive 
Waste Burning Ground, SAAP-023 - New Explosive Waste Burning Ground, SAAP-024 - Nitroglycerine
and Paste Mix Areas)
(SAAP-041 - Calcium Carbonate Cake Landfill)

(SAAP-123 - Cleanup Under Explosive Foundations, SAAP-124 - Cleanup Under Explosive Sewers)

(SAAP-050 - Disposal Site East of SAAP-001, SAAP-027 - NQ Area SAC & LWTP Evap. Lagoons)

(SAAP-041 - Calcium Carbonate Cake Landfill)

(SAAP-011 - F-Line Area Settling Ponds)

(SAAP-041 - Calcium Carbonate Cake Landfill, SAAP-011 - F-Line Area Settling Ponds)

(SAAP-053 - Burn and Debris Area North of STP, SAAP-054 - Fluorescent Tube Wells, SAAP-123 - 
Cleanup Under Explosive Foundations, SAAP-124 - Cleanup Under Explosive Sewers)

(SAAP-022 - Old Explosive Waste Burning Ground)

(SAAP-042 - Temporary Sanitary Landfill, SAAP-032 - Lead Decon. and Recovery Unit)

(SAAP-032 - Lead Decon. and Recovery Unit)

(SAAP-010 - F-Line Area Ditches)

(SAAP-042 - Temporary Sanitary Landfill, SAAP-011 - F-Line Area Settling Ponds)
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 ScheduleIRP

2003

2005

2006

2007

2008

2009

2010

CS

RFA

IRA

RFA

CS

RFI/CMS

DES

DES

RFI/CMS

DES

CMI(C)

RFI/CMS

IRA

RFI/CMS

(SAAP-056 - Well South of Facility 211, SAAP-057 - Chemical Preparation House, SAAP-058 - 
Combined Shops Area, SAAP-059 - Laundry Facility, SAAP-060 - Old Photographic Laboratory, 
SAAP-062 - Transformer Storage Warehouse 566-5, SAAP-063 - Water Towers, SAAP-064 - Paper 
Burning Ground, SAAP-065 - Tank Farm, SAAP-066 - Installation-wide Stream Study, SAAP-067 - 
South Acid Area, SAAP-101 - Monitoring Well West of Old Admin B, SAAP-102 - Main Electrical Switch
Yard, SAAP-104 - Disposal Area Southeast of STP, SAAP-105 - Canon Range Tunnels (Facility 303), 
SAAP-106 - Process Facilities with F-Line Area, SAAP-107 - Truck Maintenance Shop, South Acid, 
SAAP-108 - Fuel Oil Storage Tank, South Acid, SAAP-109 - Oil & Paint House, South Acid, SAAP-110
- Storage Magazines Not in SAAP-15,16, SAAP-111 - Forced Air Dryers, SAAP-112 - Paste Air Dry 
Facilities, SAAP-114 - Robert's Lake, SAAP-115 - Hazard Analysis Testing Lab, SAAP-116 - 
Nitrocellulose Production Lines, SAAP-117 - Nitroguanidine Production Buildings, SAAP-118 - Trench 
Disposal Area A3, SAAP-122 - Old Reclamation Yard)
(SAAP-056 - Well South of Facility 211, SAAP-057 - Chemical Preparation House, SAAP-058 - 
Combined Shops Area, SAAP-059 - Laundry Facility, SAAP-060 - Old Photographic Laboratory, 
SAAP-062 - Transformer Storage Warehouse 566-5, SAAP-063 - Water Towers, SAAP-064 - Paper 
Burning Ground, SAAP-065 - Tank Farm, SAAP-066 - Installation-wide Stream Study, SAAP-067 - 
South Acid Area, SAAP-101 - Monitoring Well West of Old Admin B, SAAP-102 - Main Electrical Switch
Yard, SAAP-104 - Disposal Area Southeast of STP, SAAP-105 - Canon Range Tunnels (Facility 303), 
SAAP-106 - Process Facilities with F-Line Area, SAAP-107 - Truck Maintenance Shop, South Acid, 
SAAP-108 - Fuel Oil Storage Tank, South Acid, SAAP-109 - Oil & Paint House, South Acid, SAAP-110
- Storage Magazines Not in SAAP-15,16, SAAP-111 - Forced Air Dryers, SAAP-112 - Paste Air Dry 
Facilities, SAAP-114 - Robert's Lake, SAAP-115 - Hazard Analysis Testing Lab, SAAP-116 - 
Nitrocellulose Production Lines, SAAP-117 - Nitroguanidine Production Buildings, SAAP-118 - Trench 
Disposal Area A3, SAAP-119 - Trench Disposal Area A4, SAAP-120 - Trench Disposal Area A5, 
SAAP-121 - Trench Disposal Area A6, SAAP-122 - Old Reclamation Yard)
(SAAP-033 - Paste Area Half Tanks & Ditches, SAAP-034 - Five Corners Settling Ponds, SAAP-035 - 
Nitroglycerine Area Settling Ponds, SAAP-018 - Old/New Sanitary Landfill)

(PBC Sunflower - Site Wide GFPR)

(SAAP-119 - Trench Disposal Area A4, SAAP-120 - Trench Disposal Area A5, SAAP-121 - Trench 
Disposal Area A6)
(SAAP-010 - F-Line Area Ditches, SAAP-021 - Contaminated Materials Burn Ground)

(SAAP-010 - F-Line Area Ditches)

(SAAP-021 - Contaminated Materials Burn Ground)

(SAAP-106 - Process Facilities with F-Line Area)

(SAAP-106 - Process Facilities with F-Line Area, PBC Sunflower - Site Wide GFPR)

(PBC Sunflower - Site Wide GFPR)

(SAAP-049 - Road Southeast Of Sanitary Landfill, SAAP-104 - Disposal Area Southeast of STP)

(SAAP-030 - Pesticide Handling Area)

(SAAP-060 - Old Photographic Laboratory)
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Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2018

204509Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 202210

2010

2011

2015

CMI(C)

LTM

RFI/CMS

RFI/CMS

(SAAP-106 - Process Facilities with F-Line Area)

(SAAP-056 - Well South of Facility 211)

(SAAP-107 - Truck Maintenance Shop, South Acid, SAAP-108 - Fuel Oil Storage Tank, South Acid, 
SAAP-109 - Oil & Paint House, South Acid)

(SAAP-053 - Burn and Debris Area North of STP)
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SUNFLOWER ARMY AMMUNITION PLANT IRP Schedule

RFI/CMS

IRA

RFI/CMS

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

CMI(C)

CMI(O)

RFI/CMS

RFI/CMS

IRA

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

RFI/CMS

1

1

1

1

0

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

0

1

1

1

1

1

1

1

0

1

1

1

1

1

1

0

0

1

1

1

1

1

1

1

0

0

1

1

1

1

1

1

1

0

1

1

1

1

1

1

0

0

1

1

1

1

1

0

0

0

0

1

1

1

1

1

1

1

0

1

1

1

1

1

1

0

0

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

SAAP-001

SAAP-002

SAAP-003

SAAP-004

SAAP-005

SAAP-006

SAAP-007

SAAP-008

SAAP-009

SAAP-010

SAAP-011

SAAP-012

SAAP-013

SAAP-014

SAAP-015

SAAP-016

SAAP-017

SAAP-018

SAAP-019

Classification Yard

River Water Treatment Plant Lagoons

Sewage Treatment Plant Drying Beds

Pond A and Sludge Disposal Area

Acid Sewage Disposal Plant

Pond B and Sludge Disposal Area

North Acid Area - Chromate Area

N. Acid Area - Chromate Conc. Pond

N. Acid Area - WW Treatment Lagoon

F-Line Area Ditches

F-Line Area Settling Ponds

Pyotts Pond & Sludge Disposal Area

South Acid Area LWTP Evap. Lagoons

Rocket Static Test Area

Waste Storage Magazines

Temporary Waste Storage Magazines

G-Line Area Ditches

Old/New Sanitary Landfill

Ash Landfills

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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SUNFLOWER ARMY AMMUNITION PLANT IRP Schedule

RFI/CMS

IRA

CMI(C)

DES

CMI(C)

RFI/CMS

IRA

RFI/CMS

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

IRA

CMI(C)

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

CMI(O)

CMI(O)

1

0

1

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

0

0

1

1

1

1

1

1

1

1

0

1

1

0

1

1

1

1

0

0

1

1

0

1

1

0

0

0

0

1

1

1

1

1

1

1

0

1

1

0

1

1

1

1

0

0

1

1

0

1

1

0

0

0

0

1

1

1

1

1

1

1

0

1

0

0

1

1

1

1

0

0

1

1

0

1

1

1

1

1

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

SAAP-020

SAAP-021

SAAP-022

SAAP-024

SAAP-025

SAAP-026

SAAP-027

SAAP-030

SAAP-031

SAAP-032

SAAP-033

SAAP-034

SAAP-035

SAAP-036

SAAP-037

SAAP-038

SAAP-039

SAAP-040

SAAP-041

SAAP-042

Ash Lagoons

Contaminated Materials Burn Ground

Old Explosive Waste Burning Ground

Nitroglycerine and Paste Mix Areas

Nitrocellulose Area Ditches

Single Base Propellant Area Sumps

NQ Area SAC & LWTP Evap. Lagoons

Pesticide Handling Area

Contaminated Waste Processor

Lead Decon. and Recovery Unit

Paste Area Half Tanks & Ditches

Five Corners Settling Ponds

Nitroglycerine Area Settling Ponds

N-Line Area

Sandblast Areas

Oil Water Separator

South Acid Area Ditches

Calcium Cyanimide Disposal Area

Calcium Carbonate Cake Landfill

Temporary Sanitary Landfill

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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SUNFLOWER ARMY AMMUNITION PLANT IRP Schedule

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

DES

CMI(C)

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

0

1

0

0

1

1

1

0

0

0

1

1

1

1

1

1

1

1

0

1

1

1

0

1

1

0

0

0

0

1

1

0

0

0

0

1

1

1

1

0

0

1

0

0

1

1

1

0

1

1

0

0

0

0

1

0

0

0

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

SAAP-043

SAAP-044

SAAP-045

SAAP-046

SAAP-047

SAAP-048

SAAP-050

SAAP-051

SAAP-052

SAAP-053

SAAP-054

SAAP-057

SAAP-058

SAAP-059

SAAP-062

SAAP-063

SAAP-064

SAAP-065

SAAP-066

Tunnel Dryers (CCC Storage)

Tank T784

Bldg 9040 & Ca. Cyanamide Conveyor

Decontamination Oven

Nitroguanidine Area (25) Sumps

Nitroguanidine Support Area

Disposal Site East of SAAP-001

New Reclamation Yard

Paint Bay Building 542

Burn and Debris Area North of STP

Fluorescent Tube Wells

Chemical Preparation House

Combined Shops Area

Laundry Facility

Transformer Storage Warehouse 566-5

Water Towers

Paper Burning Ground

Tank Farm

Installation-wide Stream Study

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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SUNFLOWER ARMY AMMUNITION PLANT IRP Schedule

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

IRA

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

IRA

RFI/CMS

IRA

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

0

0

1

1

1

0

0

1

1

1

1

0

1

0

1

0

1

1

1

1

1

1

0

1

0

0

1

1

1

0

0

1

1

1

1

0

0

0

0

0

1

1

1

1

1

1

0

1

0

0

0

1

0

0

0

1

1

1

1

0

0

0

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

SAAP-067

SAAP-101

SAAP-102

SAAP-105

SAAP-110

SAAP-111

SAAP-112

SAAP-114

SAAP-115

SAAP-116

SAAP-117

SAAP-118

SAAP-119

SAAP-120

SAAP-121

SAAP-122

SAAP-123

SAAP-124

South Acid Area

Monitoring Well West of Old Admin B

Main Electrical Switch Yard

Canon Range Tunnels (Facility 303)

Storage Magazines Not in SAAP-15,16

Forced Air Dryers

Paste Air Dry Facilities

Robert's Lake

Hazard Analysis Testing Lab

Nitrocellulose Production Lines

Nitroguanidine Production Buildings

Trench Disposal Area A3

Trench Disposal Area A4

Trench Disposal Area A5

Trench Disposal Area A6

Old Reclamation Yard

Cleanup Under Explosive Foundations

Cleanup Under Explosive Sewers

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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SUNFLOWER ARMY AMMUNITION PLANT

Compliance Restoration
Non-BRAC Excess
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 SummaryCR
Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 7/0

Installation Site Types with Future and/or Underway Phases
2

3

1

1

Above Ground Storage Tank

Contaminated Soil Piles

Landfill

Spill Site Area

Most Widespread Contaminants of Concern

Asbestos, Dioxins/Dibenzofurans, Lead Based Paint, Metals, Nitrate/Nitrite, Pesticides, Petroleum, Oil and Lubricants (POL), 
Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

199701

202310/202310

202310

Year of CR Inception:

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Date of CR completion including Long Term Management (LTM):

(CCSAAP-103, CCSAAP-126)

(CCSAAP-055, CCSAAP-061, CCSAAP-113)

(CCSAAP-069)

(CCSAAP-070)

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))
Site Name Action FY Cost

N/A

RemedySite ID

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

In order for SFAAP to get NFA approved by the regulators, many sites require an initial investigation while other sites require 
further investigations.  Sites that contain contaminants in the soil/sediments above risk levels will be remediated. After soil 
contamination is remediated the contaminated groundwater will undergo MNA. Specifics can be found in cleanup exit strategies 
for each site.

Cleanup Exit Strategy

Initially, sites requiring cleanup that were contaminated prior to Oct. 17, 1986 were not eligible for funding under the Defense 
Environmental Restoration Program (DERP).  On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for 
Installations and Environment issued an interim policy for DERP eligibility that rescinded the 1986 eligibility date for the IRP and 
the 2002 eligibility date for the Military Munitions Response Program (MMRP). Environmental restoration activities now include 
the IRP and MMRP. This made many sites previously addressed in the Army's Compliance-related Cleanup (CC) program 
eligible for the DERP. Sites that are now eligible for the Munitions Response (MR) program have been migrated from Army 
Environmental Database-Compliance-related Cleanup (AEDB-CC) and given the naming convention of other MR sites. The 
newly eligible non-MR type sites are considered to be Installation Restoration (IR) sites; however, the newly eligible sites are 
being coded as CR in AEDB-R to distinguish them from the original IR sites and IR metrics. See IR Contamination Assessment 
Overview for more information.
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2005

2006

Volume I Investigation Report, Corrective Measures 
Work Plan and QCSR for SWMUs 60 and 61, and AOCs 
3 and 13
Volume II Investigation Report, Corrective Measures 
Work Plan and QCSR for SWMUs 60 and 61, and AOCs 
3 and 13

Corrective Measures Completion Report, SWMU 60, Old 
Photographic Laboratory and AOC 13, Warehouses 
8073-1 through 8037- 8

Shaw Environmental

Shaw Environmental

Shaw Environmental

APR-2005

APR-2005

MAY-2006

Previous StudiesCR

Title Author Date
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SUNFLOWER ARMY AMMUNITION PLANT

Non-BRAC Excess

Site Descriptions
Compliance Restoration
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine if future action(s) for this site are required. It is 
anticipated there will be NFA at the site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Asbestos, Lead Based Paint

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199701........
199903........
201410........

199810
199908
201910

RIP Date: N/A

RC Date: 201910

This site comprises 7 acres in the northeast portion of the installation. This area was used for offices for administrative personnel. 
Two large (156,114 square feet each) buildings were built in 1942. These buildings were covered with transite siding in 1952. 
Asbestos fragments are in the soil surrounding these buildings. Also commingled with the asbestos in the soil are flakes of lead-
based paint. The buildings are still standing. The buildings were no longer used after 1976. In the 1998 EBS this area was listed as 
an area where there were possible releases or disposal of hazardous substances. This site is in USEPA¿s RCRA corrective action 
permit as SWMU 55 due to flaking lead-based paint. The Old Photographic Laboratory within Building 214 is SAAP-060 and is 
being handled separately.

 KDHE has requested that applied pesticides and asbestos containing material be addressed for the buildings in CCSAAP-055. 
These will be addressed by the landowner when the buildings are demolished. Since CCSAAP-055 was identified as a SWMU 
because of flaking lead-based paint an investigation will be conducted to determine if the soil immediately surrounding the Old 
Administration Buildings has any Lead exceeding the Industrial TMCL.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: CCSAAP-055
Site Name: Old Administration Buildings

Alias: SWMU 55
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CLEANUP/EXIT STRATEGY
The CMS will be completed and will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Nitrate/Nitrite

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199710........
199901........
200408........

199810
199909
202010

RIP Date: N/A

RC Date: 202010

This site comprises 1 acre in the north central portion of the installation. This area was used as an environmental laboratory. This 
4,424 square feet building (Building 232) was constructed in 1943 and was initially used as a change house. In 1982 the building 
was modified into a laboratory and was used to analyze environmental samples. This laboratory was active until 2003. Past waste 
disposal practices are not documented. In the 1998 EBS this area was listed as an area where there were possible releases or 
disposal of hazardous substances. A RFI was performed in 2004. Releases of nitrated compounds and ammonia leaked through the
floor slab and caused ammonia concentrations in the soil under the slab to exceed risk level. A groundwater investigation was 
conducted in 2008.

Groundwater samples indicated no contaminants above risk levels. This site is in USEPA RCRA corrective action permit as SWMU 
61.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: CCSAAP-061
Site Name: Environmental Laboratory Bldg 232

Alias: SWMU 61
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Asbestos, Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

201211........
201212........
201410........

201211
201212
201810

RIP Date: N/A

RC Date: 201810

This site comprises 1 acre in the northeast portion of the installation.  This area was used as a disposal area prior to and during 
construction of Sunflower Army Ammunition Plant.  This disposal area contains asbestos (broken transite, pipe insulation), rusted 
drums containing unidentified material, glass, metal and other debris.  This is an unpermitted disposal area on a long steep slope 
with exposed asbestos and other possible contaminants.  This area was discovered in December 2012 by the Army during a site 
walk.  Animals have dug holes exposing these materials.  The slope of the disposal area is very steep and in most of the area 
exceeds 45 degrees (one-to-one).

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: CCSAAP-069
Site Name: Disposal Area North of Old Quarry

Alias: SWMU 69
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants (POL), 
Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Sediment, Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

201211........
201212........
201410........

201211
201212
202012

RIP Date: N/A

RC Date: 202012

This site comprises 26 acres in the north central portion of the installation. This area is the drainage ditch contaminated from a 
diesel fuel spill at Building 129-2. This site includes Building 129-2 and the drainage from 129-2 to the installation's north 
boundary.  The treated river water storage tank (Building 129-1) holds 12 million gallons of water and was built in 1943. The 
Booster Station and Pump House (Building 129-2) is 7,503 square feet built in 1943 and contains multiple motors and pumps. 
There were three ASTs, two diesel fuel and one gasoline. This area was no longer used after 1992. An oil water separator was 
installed north of Building 129-2 in 1969. A documented spill occurred in 1984. The spill occurred as a result of a failure in an 
underground line leading from the two aboveground diesel fuel tanks. The two diesel fuel tanks were used to supply fuel to run the 
diesel motors that powered the water pumps associated with the 12 million gallon reservoir. Approximately 1,400 gallons of diesel 
fuel leaked from the tanks over a span of 24 days. The underground pipe exiting the concrete tank containment basins broke loose. 
The piping and contaminated soil was excavated. The soil was cleaned to visual level, i.e. no soil samples were taken. According to 
the spill records straw, hay, sorbent pads and sorbent booms were used to absorb the fuel and prevent further flow from the area. 
Visually impacted soil in the area was excavated and the bottom and banks of the downgradient ditch were burned off with a 
portable propane burner. The diesel fuel collected in the oil water separator and was burned off and absorbed with sorbent booms. 
A site walk in December 2012 identified an oily black sheen in the oil water separator.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: CCSAAP-070
Site Name: Diesel Fuel Spill at Bldg 129-2

Alias: SWMU 70
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199701........
199901........
200408........

199810
199909
202110

RIP Date: N/A

RC Date: 202110

This site comprises 1 acre in the north central portion of the installation. This area was used as a photographic laboratory, blueprint 
printer and engineering drafting office. This 3,511 square foot building (Building 227-18) was constructed in 1943 and was initially 
used as a change house. In 1990 the building was modified into a photographic laboratory, blueprint printer and engineering drafting
office. This building was active until 1998. Based on interviews a common waste disposal practice in the photographic laboratory 
was to dispose of the waste in the sinks. The location of the sink drain outfall has been identified. The large blueprint machine used 
ammonia in the printing process. In the 1998 EBS this area was listed as an area where there were possible releases or disposal of 
hazardous substances. A RFI was conducted in 2004. Soil sampling results indicated no contaminants above risk levels. A request 
for NFA was submitted to KDHE in 2008. KDHE denied the NFA request with comments that identified data gaps requiring more soil
samples. This site is in USEPA RCRA corrective action permit as AOC 3.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: CCSAAP-103
Site Name: New Photographic Laboratory 227-18

Alias: AOC 3
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CLEANUP/EXIT STRATEGY
Closure documentation will be submitted when the storage tubes are removed and disposed of properly.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

199701........
199901........
200408........

199810
199909
202310

RIP Date: N/A

RC Date: 202310

This site comprises 15 acres in the east central portion of the installation. This area was used for storing plant parts, an assortment 
of supplies, process equipment taken out of commission for reuse or disposal, unused packing drums for NQ, and unused packing 
containers for 2.75-inch rocket grains. Two 10,400 square foot buildings were constructed in 1945, and six more were constructed 
in 1952. Each warehouse has 12 overhead doors and four wooden unloading/loading ramps. All eight buildings are still standing. 
The warehouses are currently empty except for an estimated 700,000 of the 2.75-inch rocket grain packing containers. Located 
within this area is Building 309, the Cannon Unloading Station. The 1,720 square feet unloading station was built in 1943. In the 
1998 EBS the warehouse area was listed as an area where there were possible releases or disposal of hazardous substances. A 
RFI was conducted in 2004. Soil samples had exceedances for lead and indeno(1,2,3-cd)pyrene. The sample locations with 
exceedances were excavated in 2005. This ICM work was funded by non-ER,A funds and therefore is not shown in the phase 
schedule. A request for No NFA was submitted to KDHE in 2008. KDHE denied the NFA request with comments that identified data 
gaps requiring more soil samples. Historic exceedance of cobalt and a hydraulic oil spill require further characterization and 
cleanup. In meetings with KDHE they stated that after the 700,000 rocket grain packing containers are removed from these 
warehouses and properly disposed they will consider site closure. This site is in USEPA RCRA Corrective Action permit as AOC 13 
and requires closure documentation.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: CCSAAP-113
Site Name: General Warehouses (8037 Series)

Alias: AOC 13
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CLEANUP/EXIT STRATEGY
The RFI will be completed and will include a CMS, which will be used to determine future action(s) for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants (POL), 
Polycyclic Aromatic Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End     
RFA.................
CS...................
RFI/CMS..........

201210........
201211........
201410........

201211
201212
202112

RIP Date: N/A

RC Date: 202112

This site comprises 66 acres in the central portion of the installation. This area was used for steam production by burning coal. 
There were three Power Houses (Buildings 154-1 thru 3), with various subaccounts: Thaw Sheds, Shakeout Houses, Pump 
Houses, Control Houses, Electrostatic Precipitators, Coal Unloading Shelters, Boiler Shelter Houses, Fuel Oil Storage Tanks. These
structures were built in 1943. In the 1998 EBS this area was listed as a Category 2 area, which is any area where only release or 
disposal of petroleum products has occurred. Fuel oil spills were reported. ACMl and lead-based paint may be present in soil. 
Power House 154-1 is still standing. Power Houses 154-2 and 154-3 have been demolished.

Regulatory Driver: RCRA

Parcel: All (9065 acres)

Site ID: CCSAAP-126
Site Name: Power Houses

Alias: AOC 26
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Site ID Site Name NFA Date Documentation

CR Site Closeout (No Further Action) Summary

There are no NFA sites



Final SUNFLOWER ARMY AMMUNITION PLANT Installation Action Plan - 131

 ScheduleCR

Date of CR Inception:  199701

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2018

202310Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date:

1999

2013

RFA

CS

CS

RFA

(CCSAAP-055 - Old Administration Buildings, CCSAAP-061 - Environmental Laboratory Bldg 232, 
CCSAAP-103 - New Photographic Laboratory 227-18, CCSAAP-113 - General Warehouses (8037 
Series))
(CCSAAP-055 - Old Administration Buildings, CCSAAP-061 - Environmental Laboratory Bldg 232, 
CCSAAP-103 - New Photographic Laboratory 227-18, CCSAAP-113 - General Warehouses (8037 
Series))

(CCSAAP-069 - Disposal Area North of Old Quarry, CCSAAP-070 - Diesel Fuel Spill at Bldg 129-2, 
CCSAAP-126 - Power Houses)
(CCSAAP-069 - Disposal Area North of Old Quarry, CCSAAP-070 - Diesel Fuel Spill at Bldg 129-2, 
CCSAAP-126 - Power Houses)

Past Phase Completion Milestones

To Be Determined
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SUNFLOWER ARMY AMMUNITION PLANT CR Schedule

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

0

1

0

1

1

1

1

0

0

0

0

1

1

1

1

1

1

1

1

1

1

CCSAAP-055

CCSAAP-061

CCSAAP-069

CCSAAP-070

CCSAAP-103

CCSAAP-113

CCSAAP-126

Old Administration Buildings

Environmental Laboratory Bldg 232

Disposal Area North of Old Quarry

Diesel Fuel Spill at Bldg 129-2

New Photographic Laboratory 227-18

General Warehouses (8037 Series)

Power Houses

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 1998

Potential TAPP: N/A

Additional Community Involvement Information 

On May 6, 1998, SFAAP conducted the first RAB meeting with 17 community members attending.  Six additional positions 
were created as follows: two for the Army and one each for the operating contractor, USEPA, KDHE and USACE.  RAB 
meetings were conducted monthly for the first six months and then bimonthly.  The installation Commander determined that 
the Army RAB should be adjourned because the cleanup of SFAAP was being performed by SRL under a consent order 
(CO) with KDHE.  The non-Army RAB continued to meet bimonthly and is co-chaired by a member of SRL.  The Army is a 
member of SFAAP's non-Army RAB.  SFAAP's non-Army RAB meetings were suspended in May 2011 because all work 
on SFAAP's restoration program was put on hold.

Previous meetings included activities such as:
- An installation tour
- Individual site briefings (including discussion of past practices and existing contamination)
- Educational presentations (risk assessment, how investigations are conducted, explanation of technical documents, etc.)
- Land use plan briefings presented by Johnson County
- Presentation by potential developer on the property to explain their proposal for potential site remediation

The Army RAB will resume meetings when fieldwork resumes.

Current Technical Assistance for Public Participation (TAPP): N/A
TAPP Title: N/A

RAB Adjournment Date: 200701
RAB Adjournment Reason: Installation Commander determined RAB should be adjourned.

Administrative Record is located at 

Sunflower Army Ammunition Plant
35425 West 103rd St. 
DeSoto, KS, 66018-0640
913-948-9615

Information Repository is located at 
Johnson County Public Library 
9875 W. 87th St.
Overland Park, KS, 66212
913-826-4600 




 


 

Community Involvement Plan (Date Published): 199703
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